
Capital Programme 2019-20 Appendix A

Ref. Details

No. Variance Variance

Approved Revised Expected BEFORE AFTER

Programme Slippage Adjustments Programme Outturn SLIPPAGE Slippage SLIPPAGE

£ £ £ £ £ £ £ £

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

INDICATIVE CAPITAL PROGRAMME 2,732,800 8,230,420 5,795,970 16,759,190 3,063,400 (13,695,790) 13,686,310 (9,480)
- - -

Resources - - -

- - -

Capital Receipts - - -

in Hand 1,500,250 254,280 100,000 1,854,530 726,390 (1,128,140) 1,128,140 -

Anticipated 300,000 - 200,000 500,000 500,000 - - -

HACA Receipts - - - - -

Revenue Contribution - - -

General Fund RCCO 12,550 - 20,800 33,350 6,200 (27,150) 27,150 -

CIF Contributions - - 51,000 51,000 46,960 (4,040) 4,040 -

High Street Inovation - - 10,290 10,290 - (10,290) 10,290 -

Capital Grant - - - -

GRANTS AND CONTRIBUTIONS IN HAND - - - -

Disabled Facilities Grants (Better Care Fund Allocation) / 3rd party contribs - 619,680 - 619,680 619,680 - -

Warm Homes Grant (LCC) - 12,910 - 12,910 2,000 (10,910) 10,910 -

Other Grants - 283,050 (100,000) 183,050 158,230 (24,820) 24,820 -

NEW GRANTS & CONTRIBUTIONS - - - - -

Disabled Facilities Grants (Better Care Fund Allocation) / 3rd party contribs 820,000 - 153,700 973,700 590,320 (383,380) 383,380 -

Warm Homes Grant (LCC) - - - - -

Other Grants - - 360,180 360,180 360,180 - -

- - - - -

- - - - -

S106 Funding - - - - -

S106 Funding for projects * - 57,900 - 57,900 - (57,900) 57,900 -

Leasing - - - - -

Total Resources (Excluding Prudential Borrowing) 2,632,800 1,227,820 795,970 4,656,590 3,009,960 (1,646,630) 1,646,630 -

Borrowing - - - - - -

Borrowing for Slippage from 2017/18 - 7,002,600 - 7,002,600 53,440 (7,049,160) 7,039,680 (9,480)

Leasing 100,000 - - 100,000

-                                                                                                                                - - - - -

For Property Investment as per Approved Strategy - - 5,000,000 5,000,000 - (5,000,000) 5,000,000 -

-                                                                                                                                - - - - - -

Total Prudential Borrowing 100,000 7,002,600 5,000,000 12,102,600 53,440 (12,049,160) 12,039,680 (9,480)

- - - -

TOTAL RESOURCES 2,732,800 8,230,420 5,795,970 16,759,190 3,063,400 (13,695,790) 13,686,310 (9,480)

Balance - - - - - - - -
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Capital Programme 2019-20 Appendix A

Ref. Details

No. Variance Variance

Approved Revised Expected BEFORE AFTER

Programme Slippage Adjustments Programme Outturn SLIPPAGE Slippage SLIPPAGE

£ £ £ £ £ £ £ £

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

 Private Sector Housing

- -

1 10 Brierfield Mill - 815,180 - 815,180 60,000 (755,180) 755,180 -

2 20 Bradley - 127,210 - 127,210 15,000 (112,210) 112,210 -

3 30 Empty Homes Clusters (Loans) - 583,900 - 583,900 35,000 (548,900) 548,900 -

4 40 Contribution to Social Housing - 295,970 - 295,970 12,000 (283,970) 283,970 -

5 50 Whitefield Regeneration - 40,160 - 40,160 10,000 (30,160) 30,160 -

6 60 Property Management - - - - - - - -

7 70 Disabled Facilities Grants 820,000 983,710 153,700 1,957,410 1,060,000 (897,410) 897,410 -

8 80 Warm Home grants - 12,910 - 12,910 2,000 (10,910) 10,910 -

9 90 Housing Capital Fees 150,000 - - 150,000 150,000 - -

 - - - -

 Total Housing 970,000 2,859,040 153,700 3,982,740 1,344,000 (2,638,740) 2,638,740 -

 Environmental, Roads, Street Lighting & Road safety -

10 100 Flood Alleviation - Earby - 82,810 - 82,810 15,000 (67,810) 67,810 -

11 105 Flood Alleviation - Barlick - 243,230 250,000 493,230 400,000 (93,230) 93,230 -

11 110 Highways Works - Red Lane - 44,770 - 44,770 - (44,770) 44,770 -

12 115 Bridleway Imprtovements - Earby - 4,050 - 4,050 - (4,050) 4,050 -

Waste Collection - -

12 120 Domestic Waste Collection Containers 55,000 - - 55,000 55,000 - -

13 130 Trade Waste 10,000 - - 10,000 10,000 - -

13 135 Hand Held Equipment 5,000 - - 5,000 (5,000) 5,000 -

 Other General Capital Schemes - -

14 140 Acquisiton of Number 1 - 9,480 - 9,480 (9,480) - (9,480)

14 150 Acquisition and Development of Colne Health Centre - 74,680 - 74,680 (74,680) 74,680 -

15 160 Schemes Funded by s106 Agreements - - - - - -

16 170 ICT Strategy Investment 275,000 313,400 9,000 597,400 234,000 (363,400) 363,400 -

16 180 IDOX - Rationalisation of Property Databases - 44,390 - 44,390 10,000 (34,390) 34,390 -

17 195 Implementing E Government- Elections - 4,710 - 4,710 - (4,710) 4,710 -
210 General Capital Fees 20,000 - - 20,000 20,000 - -

Community safety - - -

18 190 CCTV Upgrade - 79,190 - 79,190 75,000 (4,190) 4,190 -

19 200 Area Committees 170,000 253,900 99,430 523,330 200,000 (323,330) 323,330 -

 Resource Procurement Schemes (details page 3) 900,000 3,586,650 205,000 4,691,650 155,000 (4,536,650) 4,536,650 -

 Asset Renewal (details this appendix page 4) 327,800 630,120 5,078,840 6,036,760 545,400 (5,491,360) 5,491,360 (0)

- -

 Total Other Services 1,762,800 5,371,380 5,642,270 12,776,450 1,719,400 (11,057,050) 11,047,570 (9,480)

 

 
 Total Expenditure 2,732,800 8,230,420 5,795,970 16,759,190 3,063,400 (13,695,790) 13,686,310 (9,480)
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Capital Programme 2019-20 Appendix A
 

Ref. Details

No. Variance Variance

Approved Revised Expected BEFORE AFTER

Programme Slippage Adjustments Programme Outturn SLIPPAGE Slippage SLIPPAGE

£ £ £ £ £ £ £ £

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

 Resource Procurement Schemes

20 230 Partnership Funding - Pearl 200,000 379,510 200,000 779,510 (779,510) 779,510 -

21 240 Lomeshaye Industrial Estate - Extension Phase I - 1,324,710 - 1,324,710 100,000 (1,224,710) 1,224,710 -

22 245 Lomeshaye Industrial Estate - Extension Phase II 400,000 - - 400,000 50,000 (350,000) 350,000 -

23 250 Lancashire Growth Deal - 345,000 - 345,000 - (345,000) 345,000 -

24 255 Flexible Use of Capital Receipts 300,000 - - 300,000 - (300,000) 300,000 -

25 260 Other Externally Funded Schemes - - 5,000 5,000 5,000 - -

26 270 Brownfield Regeneration Fund - 1,537,430 - 1,537,430 - (1,537,430) 1,537,430 -

- - - -

 Total Resources Procurement Schemes 900,000 3,586,650 205,000 4,691,650 155,000 (4,536,650) 4,536,650 -

 Asset Renewal -

27 275 General Property (including Health and Safety Matters) 100,000 292,830 (50,000) 342,830 80,000 (262,830) 262,830 -

28 351 Property Investment Strategy - - 5,000,000 5,000,000 - (5,000,000) 5,000,000 -

- - - - - -

29 Leisure Trust - - - - - -
350 General 100,000 152,300 68,000 320,300 210,000 (110,300) 110,300 -

- - - - - -

Parks and Recreations Services - - - - - -

- - - - - -

30 352 Alkincoats Park - Bench Refurbishment 2,000 - - 2,000 2,000 - -

31 354 Asbestos Management - Marsden Bowls Pavillion 3,600 - - 3,600 - (3,600) 3,600 -

32 356 Victoria Park Café - Replacement Water Heater 900 - - 900 - (900) 900 -

35 361 Marsden Park Bowls Pavillion 5,000 - 8,840 13,840 7,638 (6,202) 6,200 (2)

37 363 Marsden Old hall - - 50,000 50,000 47,501 (2,499) 2,500 1

38 364 John Bradley Playing Fields 3,300 - 2,000 5,300 - (5,300) 5,300 -

39 366 Edge End Pavillion - Floor Painting 8,000 - - 8,000 8,000 - -

40 360 Hodge House Play Area - 5,290 - 5,290 - (5,290) 5,290 -

41 370 Heyhead Park Resurfacing of Footpaths - 8,160 - 8,160 - (8,160) 8,160 -

42 375 Cycle Hub - 5,200 - 5,200 4,298 (902) 900 (2)

46 390 Niche Wall  Barrowford - 33,850 - 33,850 2,500 (31,350) 31,350 -

47 400 Relocation of MUGA -Vivary way - 90,370 - 90,370 65,503 (24,867) 24,870 3

48 420 Upgrade of Trash Screens 5,000 - - 5,000 - (5,000) 5,000 -

49 410 Vehicle/Plant - Parks 100,000 42,120 - 142,120 117,960 (24,160) 24,160 -

327,800 630,120 5,078,840 6,036,760 545,400 (5,491,360) 5,491,360 (0)
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