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1. Executive Summary 

1.1 This report provides an update to the West Craven Committee on the Pride in 
Place Impact Fund (PIPIF) programme in their area.   

1.2 The report also presents some variations to projects on behalf of 
Barnoldswick Town Council. 

2. Recommendations 

For the reasons set out in this report, the West Craven Area Committee is 
recommended to: 

2.1 To note progress of the programme. See Appendix 1 

2.2 To agree with the recommendations to the Barnoldswick projects in the 
further appendices  

3. Information: the Rationale & Evidence for the Recommendations 

Update on PIPIF in West Craven 

3.1 See Appendix 1. Update to Pride in Place Impact Fund projects in West 
Craven. 
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Changes to projects 

3.2 Committee is asked to support the project variations within this report and its 
appendices and to recommend these changes to the PBC Chief Executive in 
consultation with the Leader and Deputy Leader. 

3.3 Further detail, reasons why change is necessary and full recommendations 
are contained within the three variations in the appendix. These are: 

Permanent Performance Space, Barnoldswick Town Square 

3.4 Barnoldswick Town Council have proposed a change to this project  

3.5 The approved project was for a permanent performance space. The change is 
to a non-permanent or semi-permanent space.  

‘Heritage Trail’ and ‘Sculptures at Letcliffe Park’ 

3.6 Barnoldswick Town Council have proposed a non-material change to these 
projects. The change is to combine them into one project in order to provide 
better flexibility with the budget in taking delivery forwards.  

Pump Track at Victory Park 

3.7 Barnoldswick Town Council have proposed a change to the location of this 
project. 

3.8 The approved project, as originally nominated, was for a pump track at Victory 
Park. Being located within their own grounds the town council would take on 
responsibility and liability for the asset. This remains a necessary 
requirement. 

3.9 The current Chair and their nominated representatives from Barnoldswick 
Town Council have undertaken site visits to Victory Park. Two sites within the 
park have been considered and are considered not suitable by the Town 
Council. 

3.10 Another two locations have been considered; behind Greenfield allotments is 
also not likely to be a suitable site. The preferred option now is at Clough 
Park. Both the PBC Head of Greenspaces and Barnoldswick Town Council 
consider this to be the most suitable location. This is the option they would 
like to progress with.  

3.11 At their meeting on 24th September 2026 Barnoldswick Town Council formally 
resolved on Clough Park being the preferred site. They also resolved to 
accept the transfer of the Clough Park and Walmsgate car park assets, in 
order to progress with the project.  
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3.12 The Executive formally approved the transfer of Clough Park to Barnoldswick 
Town Council in August 2026 as part of the Wave 2 Asset Transfers. 

3.13 Barnoldswick Town Council formally supported these 3 variations at their 
September meeting. 

4. Link to Council Plan Priorities: (Providing High Quality Services and 
Facilities, Proud and Connected Communities and Places, Good Growth 
and Housing and Healthy Communities)  
 

4.1 The delivery of the Pride in Place Impact Fund will meet with the following 
Council Priorities: 

• Priority 2: Proud and Connected Communities and Places 
The projects will provide visual improvements across communities, 
helping to foster a sense of pride in towns and neighbourhoods. 
 
Priority 3: Good Growth 
Supporting regeneration and new development within communities, 
leading to improved assets and visual amenities, which help to 
encourage visitors to town centres and neighbourhoods and promote 
investment. 

5. Implications 

5.1 Financial Implications 

The Council is the Accountable Body for the programmes.  
 
All Pride in Place Impact Fund monies must be committed by March 2027. 
Any uncommitted funding as at 31 March 2027, or funding that is committed 
by that date and then subsequently unspent, must be repaid to MHCLG. 

Legal and Governance Implications 

The programme must adhere to any legal and governance arrangements as 
required by government, including procurement and subsidy control.  

5.3  Climate and Biodiversity Implications  

None directly as a result of this report.  
 

5.4  Human Resources Implications  
 

None arising directly from this report 

5.5 Equality and Diversity Implications  

None arising directly from this report 
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6. Consultation 
 
Any project changes being reported are the result of continued consultation 
and engagement with elected community representatives. This report to Area 
Committee is a continuation of that same process.  

 
7. Statutory Officer Sign off (please put an x in the relevant box below) 
 

Section 151 Officer X 

Monitoring Officer X 

 
 
8.  Background Documents  

 
Appendices  

• Appendix 1 - Update on projects in West Craven  
• Appendix 2 - Performance space variation  
• Appendix 3 - Heritage trail and Sculptures variation  
• Appendix 4 - Pump Track variation  

 

Contact Officers 

Ryan Gifford, Senior Regeneration Officer, 01282 661640, 
ryan.gifford@pendle.gov.uk  
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