



Updated Workplan - Nelson Town Deal

A Draft Report by Hatch
15 October 2020

Nelson Town Deal Board

Updated Workplan - Nelson Town Deal

15 October 2020

www.hatch.co.uk

Figure 1.1 Updated Workplan - October

	Week beginning	19/10	26/10	02/11	09/11	16/11	23/11	30/11	07/12	14/12	21/12	28/12	04/01	11/01	18/01	25/01
	Week No.	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
Draft Socio-Economic Narrative																
Draft Emerging Impacts of COVID																
Town Deal Board Meeting																
One-to-one engagement - Issues & Opportunities / Assets & Strengths																
Input into community consultation plan																
Mapping of strategies, partnerships, programmes & investments																
Testing the draft strategic framework against the evidence																
Refining and finalising the strategic framework																
Draft Prioritisation Framework																
Draft Project Long List																
Town Deal Board Meeting																
Receipt of Project Concepts																
Stakeholder and Social Media Engagement on issues/opportunities/long list																
Feedback and Due Dilligence of Project Concepts																
Appraisal of Concept Forms																
Draft Prioritisation Report																
Town Investment Plan Framework Development																
Town Deal Board Meeting																
Project stakeholder engagement on short list																
Development of Short Listed Projects to meet TIP Section 2 requirements																
Check and Challenge Session with Towns Hub																
Town Deal Board Meeting																
Developing Draft Town Investment Plan																
Town Deal Board Meeting																
Preparation of Draft Communications Engagement Report to support submission & Engagement on Draft TIP																
Finalisation of Town Investment Plan submission																
Town Deal Board Meeting																
Town Investment Plan - Submission																

Key	
Work in progress	
Town Deal Board	
Output	
Plan Development	
Scheme Development	
Communications and Engagement	

HATCH



www.hatch.co.uk

London: 0207 336 6188 Manchester: 0161 234 9910