



Updated Workplan - Nelson Town Deal

A Draft Report by Hatch
10 December 2020

Nelson Town Deal Board

Updated Workplan - Nelson Town Deal

10 December 2020

www.hatch.co.uk

Figure 1.1 Updated Workplan - December

	Week beginning	07/12	14/12	21/12	28/12	04/01	11/01	18/01	25/01
Week No.		20	21	22	23	24	25	26	27
Draft Socio-Economic Narrative									
Draft Emerging Impacts of COVID									
Town Deal Board Meeting									
One-to-one engagement - Issues & Opportunities / Assets & Strengths									
Input into community consultation plan									
Mapping of strategies, partnerships, programmes & investments									
Testing the draft strategic framework against the evidence									
Refining and finalising the strategic framework									
Draft Prioritisation Framework									
Draft Project Long List									
Town Deal Board Meeting									
Receipt of Project Concepts									
Stakeholder and Social Media Engagement on issues/opportunities/long list									
Feedback and Due Dilligence of Project Concepts									
Appraisal of Concept Forms									
Draft Prioritisation Report									
Town Investment Plan Framework Development									
Town Deal Board Meeting									
Project stakeholder engagement on short list									
Development of Short Listed Projects to meet TIP Section 2 requirements									
Check and Challenge Session with Towns Hub									
Town Deal Board Meeting									
Developing Draft Town Investment Plan									
Town Deal Board Meeting									
Preparation of Draft Communications Engagement Report to support submission & Engagement on Draft TIP									
Finalisation of Town Investment Plan submission									
Town Deal Board Meeting									
Town Investment Plan - Submission									

Key	
Work in progress	
Town Deal Board	
Output	
Plan Development	
Scheme Development	
Communications and Engagement	

HATCH



www.hatch.co.uk

London: 0207 336 6188 Manchester: 0161 234 9910