Local Development Scheme Revision

The following pages of the Local Development Scheme replace those in the version adopted at Executive on 14th March 2024.

Status	Development Plan Document [DPD]												
Scope	Sets-out strategic policy including defining development needs and how this need will be met. Site specific allocations for different types of development.												
	Identifies areas where development will be resisted or required to meet higher standards of design.												
	Establishes a suite of detailed policies for development management.												
Chain of Conformity	National Planning Policy Framework												
Geographical Coverage	Borough-wide												
Production Timetable & Key Milestones	Consult statutory bodies on the scope of the Sustainability Appraisal	June – July 2022											
	Commence document preparation	April 2022											
	Preferred Options consultation	June – August 2023											
	Local Green Space Site Appraisal Consultation	October - November 2023											
	Publication consultation (Regulation 19)	October - November 2024											
	Submission to the Secretary of State	January 2025											
	Hearing Sessions	April 2025											
	Receipt of Inspector's Report	October 2025											
	Adoption	December 2025											
Lead Officer	Principal Planning Officer (Policy)												
Management	Assistant Director: Planning, Building Control & Regulatory Services Manager Pendle Council Management Team												
Political Management	Lead member for planning Draft documents for public consultation reported to Executive and/or Council.												
	Council resolution required for adoption												
External Resources	Squire Patton Boggs is engaged to provi	de legal advice.											
Council Resources	The Local Plan budget is ring-fenced.												
Community Engagement	Engagement with stakeholders and members of the community takes place in accordance with the requirements set out in the Town and Country Planning (Local Planning) (England) Regulations 2012 and the Council's Statement of Community Involvement.												

Estimated dates; stage not yet complete.

Appendix 1: Pendle LDS Timetable

			Т				2023				Т				20	2024				T			2025				\top			2026					2027			
	Name and Type of Document	Status	Jan	Feb Mar	Apr	May	July	Aug	Sep	Nov	Dec .	Jan	Mar	Apr	June	July	Sep	हि	No.	Jan	Feb	Apr	May	July	Aug	Sep	Nov	Dec.	ge l	Mar	May	July	Aug	Sep	No ct	Dec	Feb Mar	Apr
Α	Local Plan / Development Plan Documents (DPDs)																																					
1	Pendle Local Plan (Fourth Revision)	IN PREPARATION					•	•																				*										
В	Supplementary Planning Documents (SPDs)																																					
1	Pendle Design Code (formerly Design principles)	NOT STARTED																																		*		П
2	Climate Change and Energy	NOT STARTED																																		*		
3	Conservation Area Design and Development Guidance	ADOPTED: 14th August 2008																																				
4	Pendle Mills Design Code (with Historic England)	IN PREPARATION																						*														
5	Development in the Open Countryside and AONB	NOT STARTED																												*								
С	Supporting Documents										,									'																,		
1	Statement of Community Involvement	ADOPTED: August 2022																										T	П									
2	Sustainability Appraisal	IN PREPARATION					•	•																														

NOTES:

[1] Where stages have been completed prior to January 2023, the milestones are not shown in this timetable.

 In line with Regulation 22 of the Town and Country Planning (Local Planning) (England) Regulations 2012, an amended Policies Map will be submitted with each DPD

KEY:


