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1. What is the Local Development Scheme? 
 
1.1 The Planning and Compulsory Purchase Act 2004 introduced the need for local planning 

authorities, such as Pendle Council, to prepare and maintain a Local Development Scheme 
[“LDS”].  
 

1.2 The LDS is the Council’s three-year project plan for preparing new planning policy documents.  
It is the starting point for the local community and any other interested parties looking to find 
out more about these documents.  
 

1.3 The LDS sets out details for each Development Plan Document ["DPD"] in Pendle and a 
timetable for its production. Although no longer required to do so, it continues to provide 
details of any Supplementary Planning Documents [“SPDs”]. SPDs provide additional detail and 
guidance to help use policies in a DPD. 
 

1.4 Pendle Council prepared its first LDS in 2005 and has issued subsequent updates effective from 
the dates shown below: 

1. Pendle Local Development Scheme (2004-2009)  .............................. 27th January 2005 

2. First Revision (2005-2011)  ............................................................ 22nd September 2005 

3. Second Revision (2005-2011)  .................................................................. 10th April 2007 

4. Third Revision (2008-2014)  ............................................................ 31st December 2008 

5. Fourth Revision .............................................................................. 22nd November 2012 

6. Fifth Revision  ........................................................................................... 19th June 2014 

7. Sixth Revision …………………………………………………………………………………17th October 2021 
 
 

1.5 The sixth revision of the LDS was adopted in October 2021. This confirmed the timetable of the 
Pendle Local Plan Part 2 and other SPDs. At Full Council in December 2021 members resolved 
to review the strategic approach of the Core Strategy and adopt a housing requirement of 142 
dwellings per year. The actions required as a result of this resolution are beyond the scope of 
the Local Plan Part 2 as outlined by the Core Strategy1. The resolution necessitates the 
preparation of new evidence, further assessment and analysis, and further rounds of 
consultation with the community and statutory consultees. As a consequence a new local plan 
is being prepared. In accordance with relevant legislation this seventh revision of the LDS 
confirms the documents and timescales required for the new Local Plan. 
 

1.6 The seventh revision supersedes all previous versions of the LDS. It sets out the work 
programme for the three-year period 2022-2025. The timetable for each document includes 
"consultation milestones". These show when there are opportunities for informal or formal 
engagement in the plan making process. 
 

1.7 The LDS will be reviewed on a regular basis to ensure that it is up to date. 
 

1.8 A full glossary, explaining the terms and acronyms used throughout this document, is included 
at Appendix 6.

                                                 
1 See Yellow Box Pages 13-14 of the Adopted Core Strategy 

https://www.legislation.gov.uk/ukpga/2004/5/contents
http://www.pendle.gov.uk/info/20072/planning_policies/278/process_documents/2
https://www.pendle.gov.uk/info/20072/planning_policies/275/development_plan_documents
https://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents
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2. Why do we need planning policy? 

Introduction 
2.1 Planning helps to shape the places where people live and work. Good planning makes sure 

that the right type of development takes place in the right location and at the right time. 
 

2.2 The planning system in England is plan-led. It has undergone significant change in recent 
years. The government publication Plain English guide to the Planning System (January 2015) 
provides an overview of how the planning system in England works.  
 

2.3 The policies in these plans are used to guide decisions on applications for planning 
permission. They help to ensure that these decisions are rational and consistent.  
 

2.4 The key elements of the current system are set out below. 

National Planning Policy and Guidance 

Legislation 

2.5 Government legislation sets out the purpose and content of Local Plans. This information is 
set out in various Acts of Parliament and Statutory Instruments: 

 The Town and Country Planning Act 1990  

 Planning and Compulsory Purchase Act 2004  

 Planning Act 2008  

 Localism Act 2011  

 Housing and Planning Act 2016  
 

2.6 The Government also issues legally binding Regulations. These outline the detailed 
requirements to support the duties set out in these Acts. Those influencing the preparation 
and content of Local Plans are: 

 The Town and Country Planning (Local Planning) (England) Regulations 2012  

National Planning Policy Framework [“NPPF”] 

2.7 The National Planning Policy Framework (NPPF) is a key part of the government’s reforms to 
make the planning system less complex and more accessible. Introduced in March 2012, it 
has been updated in July 2018, February 2019 and July 2021. 
 

2.8 The NPPF sets out the government’s planning policies for England. It also explains how they 
should be applied. In short the NPPF makes clear what the government expects from new 
development. 

 
 
 
 
 
 
 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/391694/Plain_English_guide_to_the_planning_system.pdf
http://www.legislation.gov.uk/ukpga/1990/8/contents
http://www.legislation.gov.uk/ukpga/2004/5/section/19
http://www.legislation.gov.uk/ukpga/2008/29/part/11
http://www.legislation.gov.uk/ukpga/2011/20/contents/enacted
http://www.legislation.gov.uk/ukpga/2016/22/contents/enacted/data.htm
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/810197/NPPF_Feb_2019_revised.pdf
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2.9 In Chapter 3 the NPPF outlines the government’s expectations for plan-making: 

 Local Plans are central to the planning system in England; 

 There should be “a presumption in favour of sustainable development” and any 
planning applications that promote sustainable development, should normally be 
permitted; and 

 The purpose of planning is to help achieve sustainable development, but not at any 
cost. 

 
2.10 The NPPF does not include policies for nationally significant infrastructure projects [“NSIPs”].  

These are determined by the Secretary of State. 

Planning Practice Guidance [“PPG”] 

2.11 The Government launched its streamlined planning practice guidance on 6 March 2014. This 
online resource is kept under constant review and updated as necessary. The user friendly 
format provides simplicity and clarity in the planning system. The aim is to increase 
community involvement and give power back to local communities. 
 

2.12 PPG provides further detail on how to apply the planning policies in the NPPF. The guidance 
on plan-making makes clear that the Local Plan must: 

 Be positively prepared in cooperation with the local community, key stakeholders 
and other interested parties; 

 Set out broad locations and specific allocations of land for different purposes;  

 Highlight areas where particular opportunities or considerations apply (e.g. protected 
areas within the natural and historic environment);   

 Establish criteria-based policies to be taken into account by officers when considering 
planning applications for new development; and 

 Illustrate the geographical application of policies in the plan on the Policies Map. 

Local Planning Policy 

The Development Plan 

2.13 The Development Plan is a suite of statutory planning documents. Together they set out the 
policies, proposals and site specific allocations that are used to guide the nature and location 
of development in an area. They help to ensure that the decisions taken by planning officers 
responsible for deciding whether to grant or refuse planning permission are both rational and 
consistent. 
 

2.14 The Development Plan for Pendle includes: 

 The Pendle Local Plan; 

 The Joint Lancashire Minerals and Waste Local Plan; and 

 Any Area Action Plans or Neighbourhood Plans that have been ‘made’  

 

 

https://www.gov.uk/government/collections/planning-practice-guidance
https://www.gov.uk/guidance/plan-making
https://www.gov.uk/guidance/plan-making
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2.15 Documents that will form part of the Development Plan are referred to as Development Plan 
Documents [“DPDs”]. The policies in a DPD can be used to determine planning applications 
from the date they are first published. The NPPF (paragraph 48) sets out the weight you 
should give to these policies in decision taking. As a “rule of thumb” the more advanced a 
plan is, the greater the weight you must give to the policies within it. 

The Local Plan 

2.16 The Local Plan, as its name suggests, is the key local component of the Development Plan. It 
establishes a vision for the future of the borough and the strategic objectives and policies to: 

 Provide a positive response to our future growth and development needs 

 Establish a framework for the preparation of neighbourhood plans 
 

2.17 Once the Local Plan has been adopted by the Council, it becomes part of the Development 
Plan for the borough. It indicates where and when future growth and development in the 
borough will occur. The policies and site allocations provide the starting point when 
considering whether applications for planning permission should be approved.  
 
Area Action Plans 

2.18 Area Action Plans are typically prepared for specific areas of regeneration need. As a DPD the 
policies within them form part of the statutory development plan once they are adopted. 

Neighbourhood Plans 

2.19 The Localism Act 2011 enabled Parish and Town Councils to prepare a Neighbourhood Plan 
for their area. This gives local communities an opportunity to influence development in their 
area. Legislation governing the production and content these plans is in the following documents. 

 Localism Act 2011 

 The Neighbourhood Planning (General) Regulations 2012. 

 The Neighbourhood Planning Act 2017 
 
2.20 Neighbourhood Plans must: 

 Have regard to national planning policy; 

 Be in general conformity with strategic policies in the development plan for the local 
area (i.e. the core strategy)  

 Be compatible with EU obligations and human rights requirements. 
 
2.21 If successful at referendum, Neighbourhood Plans become part of the Development Plan. 

Their policies are then used to determine planning applications. Details about where 
developers must consider policies in a Neighbourhood Plan are on our website: 

 www.pendle.gov.uk/neighbourhoodplans  

Supplementary Planning Documents 

2.22 Supplementary Planning Documents [“SPDs”] add further detail to the policies in the Local 
Plan. They use a mix of text, illustrations and practical examples to expand on how the parent 
policy should be interpreted. They can be used to provide further guidance for development 
on specific sites, or on particular issues. SPDs often take the form of design guides, area 
development briefs and master plans or deal with a specific issue or topic. 

http://www.pendle.gov.uk/info/20072/planning_policies/275/development_plan_documents
http://www.pendle.gov.uk/info/20072/planning_policies/275/development_plan_documents
http://www.legislation.gov.uk/ukpga/2011/20/pdfs/ukpga_20110020_en.pdf
http://www.legislation.gov.uk/uksi/2012/637/contents/made
http://www.legislation.gov.uk/ukpga/2017/20/pdfs/ukpga_20170020_en.pdf
http://www.pendle.gov.uk/neighbourhoodplans
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents


Pendle Local Development Scheme 7th Revision 

9 

 
2.23 Local authorities must involve the community in the preparation of an SPD. They do not form 

part of the Development Plan, so they are not subject to independent examination. They are 
a material consideration in the determination of planning applications. 

Supporting Documents 

2.24 UK regulations require a number of other documents to be prepared alongside the Local 
Plan. These help to inform its preparation. The key ‘supporting documents’ are: 

 Scoping Report – Sets out the process used to determine whether the policies and 
proposals under consideration make a positive contribution to sustainable development. 

 Sustainability Appraisal [“SA”] – Considers the economic, social and environmental 
impacts of the policies and proposals within a plan. It evaluates these against all 
reasonable alternatives. Where required to do so the law, the SA Report applies the 
Directive on Strategic Environmental Assessment [“SEA”]. This is a method for 
systematically identifying and evaluating the impacts that a plan is likely to have on the 
environment. As part of a full sustainability appraisal this helps to ensure that the policies 
in the plan reflect sustainable development principles. 

 Habitats Regulations Assessment [“HRA”] – Regulation 61 of the Conservation of 
Habitats and Species Regulations 2010 (as amended) requires an Appropriate Assessment 
to be carried out for any plan or project which, either alone or in combination with other 
plans or projects, is likely to have a significant effect on a European Site. European sites 
are defined by Regulation 10 of the Habitats Regulations and include sites designated as 
Special Areas of Conservation (SACs) or classified as Special Protection Areas (SPAs). The 
assessment will determine whether the plan would adversely affect the integrity of a 
designated European Site in terms of its nature conservation objectives. 

 Consultation Statement – Reflects the Government's desire to strengthen stakeholder 
and community involvement in planning. It describes how the local community, and 
organisations with an interest in the area, have helped to prepare new planning policy. 
Regulations require the statement to be submitted to the Secretary of State alongside 
the Local Plan (Regulation 22). For SPDs the statement is made available for public 
inspection during the formal public participation stage (Regulation 12). To aid 
transparency and provide accountability, Pendle Council publishes a statement following 
each formal public consultation. This allows consultees to see how their comments help 
to shape successive versions of the plan. 

Process Documents 

2.25 The Council has to be clear and accountable for the plans it makes and the decisions it takes. 
Legislation requires us to prepare an LDS and the following documents: 

 Statement of Community Involvement [“SCI”] – Sets out how the Council will involve the 
public and other key stakeholders when preparing new planning policy; and taking 
decisions on planning applications 

 Authority Monitoring Report [“AMR”] –To be prepared and published as soon as 
practical after the close of the monitoring year on 31st March. The AMR records progress 
against the timetable set out in the LDS. It also looks at the usage and effectiveness of 
existing planning policies, using a set of agreed indicators. 

 

http://www.pendle.gov.uk/info/20072/planning_policies/278/process_documents/3
http://www.pendle.gov.uk/info/20072/planning_policies/278/process_documents/4
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3. Planning policy in Pendle 

Introduction 
3.1 The publication of the NPPF in March 2012 had significant implications for the planning 

system in England. But it made clear that any documents (and the policies within them) 
prepared before its publication do not have to be considered out-of-date; noting that:  

“due weight should be given to relevant policies in existing plans according to their 
degree of consistency with this framework (the closer the policies in the plan to the 
policies in the Framework, the greater the weight that may be given)”. 

 
3.2 This continues to be recognised in the latest revision of the NPPF at paragraph 215 (Annex 1). 
 
3.3 A diagram illustrating the timetable for the production of new planning policy documents in 

Pendle, up to the end of 2025, is included at Appendix 1. 
 
3.4 Detailed information on individual documents can be found in the profiles in Appendices 2-4. 

Figure 3.1 at the end of this chapter illustrates the geographical coverage for each of these 
documents. 

Development Plan Documents 
3.5 Planning officers decide whether to grant or refuse applications for planning permission. 

Policies in the Development Plan help them to make rational and consistent decisions. 
 
Table 3.1: The Development Plan for Pendle, March 2022 

Document DPDs Details of adoption  

Pendle Local Plan Saved Policies from the Replacement 
Pendle Local Plan 2001-20162 

Adopted on 18 May 2006 

Bradley Area Action Plan Adopted on 30 June 2011 

Pendle Local Plan Part 1: Core Strategy Adopted on 17 December 2015 

Neighbourhood Plans Trawden Forest Neighbourhood Plan Successful at Referendum on 14 
November 2018 

Formally ‘made’ at Council on                    
26 March 2019 

Barrowford Neighbourhood Plan Successful at Referendum on 7 
November 2018 

Formally ‘made’ at Council on                    
17 December 2019 

Joint Minerals & Waste 
Local Plan 

Core Strategy  

Part One & Part Two 

Adopted in February 2009 

Site Allocation & Development 
Management Policies 

Part One & Part Two  

Adopted in September 2013 

 

                                                 
2 The saved policies are listed in Appendix C of the Core Strategy. 

http://pendle.opus3.co.uk/ldf/documents/local-plan
http://pendle.opus3.co.uk/ldf/documents/local-plan
http://www.pendle.gov.uk/info/20072/planning_policies/275/development_plan_documents/5
http://www.pendle.gov.uk/info/20072/planning_policies/275/development_plan_documents/2
https://www.pendle.gov.uk/info/20072/planning_policies/279/neighbourhood_planning/4
https://www.pendle.gov.uk/info/20072/planning_policies/279/neighbourhood_planning/3
http://www.lancashire.gov.uk/media/191785/CORE.pdf
http://www.lancashire.gov.uk/media/191788/CORE2.pdf
http://www.lancashire.gov.uk/media/228119/Local-Plan-Part-One-website-1-.pdf
http://www.lancashire.gov.uk/media/191788/CORE2.pdf
https://www.pendle.gov.uk/downloads/file/8723/pendle_local_plan_part_1_core_strategy
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3.6  The Development Plan is a set of statutory documents,3 which set out the policies, proposals 
and site specific allocations used to guide the nature and location of development. The local 
plan, area action plans and neighbourhood plans are all considered to be Development Plan 
Documents [“DPDs”] (Table 3.1). 

 
3.7 Table 3.2 confirms the timescales of documents which are currently being prepared which 

are intended to become part of the Development Plan for Pendle. 
 

Table 3.2: Development Plan Documents in preparation, March 2022 

Document DPDs Current or next stage  

Pendle Local Plan New Local Plan Pre-preparation 

Joint Minerals & Waste 
Local Plan 

Review of the Site Allocations and 
Development Management Policies Local 
Plan and Core Strategy 

Review 

(Dates TBC) 

Neighbourhood Plans Colne Regulation 16 Consultation 

(Estimated Spring/Summer 
2022) 

Kelbrook and Sough Regulation 16 Consultation 

(4th February to 25th March 
2022) 

 
3.8 DPDs are prepared in cooperation with the local community and subject to formal public 

consultation (see Chapter 4). Following their submission to the Secretary of State they are 
tested by an independent Inspector or Examiner.  
 

3.9  A DPD comes into force once it has been formally adopted by the Council (or immediately 
after a positive referendum result in the case of a Neighbourhood Plan). All DPDs are subject 
to annual monitoring to ensure that the policies within them are working as intended. 
 

3.10 For Local Plans a sustainability appraisal, which addresses the legal requirement for strategic 
environmental assessment, runs in tandem with this process and is also examined.  

New Local Plan 

3.11 Currently the Core Strategy, Bradley Area Action Plan and Saved Policies of the Replacement 
Local Plan form part of the statutory development plan in Pendle. These documents are used 
for every day decision making, and have a significant influence on the scale, form, type, 
appearance and location of development which is permitted.  
 

3.12 The Core Strategy covers the period 2011 to 2030. It sets outs the strategic policies for 
development in Pendle. This includes the spatial strategy which adopts an urban centric 
approach to the delivery of development with the majority of growth directed towards the 
M65 Corridor. The Core Strategy adopts ambitious development targets aimed at securing 
economic development in the borough.  
 

3.13 The Local Plan Part 2 was to allocate sufficient land to meet the needs as identified through 
the Core Strategy, as well as update the Council’s wider development management policy. 
This process reached its publication stage in December 2021. Full Council has however 

                                                 
3 Statutory in this context refers to written law introduced by the national government. 

http://www.lancashire.gov.uk/council/planning/local-planning-policy-for-minerals-and-waste.aspx#localplan
http://www.lancashire.gov.uk/council/planning/local-planning-policy-for-minerals-and-waste.aspx#localplan
http://www.lancashire.gov.uk/council/planning/local-planning-policy-for-minerals-and-waste.aspx#localplan
https://www.colnetowncouncil.org.uk/colne-neighbourhood-planning/
http://www.kelbrookandsoughparishcouncil.uk/
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resolved to review the strategic approach of the Core Strategy instead of advancing the Local 
Plan Part 2.  
 

3.14 The magnitude of the review called for is beyond the scope of the Pendle Local Plan Part 2 
and so a new Local Plan must be prepared. The preparation of a new Local Plan gives rise to 
the opportunity to revise and update the strategic policies of the Pendle Local Plan including 
requirements for new development and spatial approach to its delivery, allocate land for 
specific uses in response to evidence of need and opportunity, and revise the borough’s 
development management policies. On adoption, the new Local Plan will replace in full the 
Core Strategy, Bradley Area Action Plan, and saved policies of the Pendle Replacement Local 
Plan.   

Joint Lancashire Minerals & Waste Local Plan 

3.15 The Joint Lancashire Minerals and Waste Local Plan [“JLMWLP”] is a two part document, 
which addresses planning for minerals extraction and the handling of waste. It covers the 
areas administered by the Councils of Lancashire, Blackpool and Blackburn-with-Darwen and 
is prepared by Lancashire County Council. 

1. The JLMWLP Core Strategy (2009) sets out the long-term spatial vision for the area. It 
establishes the spatial objectives and policies required to deliver that vision. 

2. Policies in the JLMWLP Site Allocations and Development Control Policies DPD (2013) 
identify specific locations for minerals and waste development. It also includes a series of 
criteria-based policies which ensure that all development within the area meets the 
spatial vision and spatial objectives set out in the Core Strategy. 

 
3.16 The Council understands that both documents are in the process of being replaced by 

Lancashire County Council. 

Neighbourhood Plans 

 
3.17 Four Neighbourhood Areas have been formally designated for the purposes of allowing the 

Parish or Town Council to prepare a Neighbourhood Development Plan [“Neighbourhood 
Plan”] for their area. These are: 

 Barrowford 

 Trawden Forest 

 Colne 

 Kelbrook and Sough 
 

3.18 Two Neighbourhood Plans have been approved at Referendum and formally “made” 
(adopted) by Pendle Council.  

 Trawden Forest Neighbourhood Plan ............................................... 26 February 2019 

 Barrowford Neighbourhood Plan .................................................... 17 December 2019 
 

3.19 The appendices do not include a timetable (Appendix 1) or detailed document profiles 
(Appendices 2-5) detailing the preparation of individual neighbourhood plans. This is because 
the timing and delivery of these documents are the responsibility of the ‘qualifying body’ 
which, in Pendle must be a Parish or Town Council.  

https://www.lancashire.gov.uk/council/planning/local-planning-policy-for-minerals-and-waste/
https://www.pendle.gov.uk/info/20072/planning_policies/279/neighbourhood_planning/4
https://www.pendle.gov.uk/info/20072/planning_policies/279/neighbourhood_planning/3


Pendle Local Development Scheme 7th Revision 
 

 
13  

Policies Map 

3.20 The Policies Map (previously known as the Proposals Map) represents the spatial expression 
of the policy designations and site allocations in the Local Plan. It displays these on an 
Ordnance Survey map base.  
 

3.21 The online version of the Policies Map also includes policy designations and site allocations 
from other adopted DPDs covering all or part of the borough (e.g. area action plans and 
neighbourhood plans).  
 

3.22 The policies map will be overhauled as a result of the process to prepare a new local plan. 

Supplementary Planning Documents 
3.23 Supplementary Planning Documents [“SPD”] do not form part of the Development Plan. They 

provide additional guidance to assist with the implementation of policies in a DPD. 
 
3.24 To the extent that they are compliant with the NPPF, they remain in force until such time that 

the 'parent' policy they are associated with is replaced or deleted.4  At that time any planning 
guidance to be retained will need to be revised as necessary and consulted upon.   
 

3.25 To date four SPDs have been prepared and adopted by Pendle Council. Two helped to support 
the implementation of the HMR programme in Pendle. The others provide guidance on 
achieving good quality design in new development: 

 Brierfield Canal Corridor Housing Brief SPD ....................................... 27 October 2005 

 Conservation Area Design and Development Guidance SPD ............... 14 August 2008 

 Design Principles SPD ...................................................................... 10 December 2009 

 Brierfield Railway Street Area SPD .................................................... 9 December 2010 
 
3.26 The performance of these SPDs is reviewed annually in the Authority Monitoring Report 

[“AMR”].  
 

3.27 Table 3.4 provides details of these SPDs, together with earlier Supplementary Planning 
Guidance [“SPG”] prepared by Pendle Council, which is still considered to be current. 

 

Table 3.4: Supplementary Planning Documents 

Document Title Policy Link1 Current Status Proposed Action 

Development in the 
Open Countryside SPG 

(September 2002) 

Policy 1 

Development in the 
Open Countryside 

Saved until parent 
policy is replaced 

REPLACE 

Development in the 
Open Countryside and 
AONB SPD 

Forest of Bowland 
AONB SPG 

(December 2003) 

Policy 2 

Area of Outstanding 
Natural Beauty 

Saved until parent 
policy is replaced 

REPLACE 

Development in the 
Open Countryside and 
AONB SPD 

                                                 
4 The 'parent' policies for an SPD are in the Replacement Pendle Local Plan 2001-2016 (2006), Bradley Area 
Action Plan DPD (2011) or Local Plan Part 1: Core Strategy (2015). 

https://pendle.opus4.co.uk/planning/localplan/maps/replacementpendlelocalplan#/x:387637/y:442541/z:5/b:14/o:1927,o:1929,o:1933,o:1936,o:1937,o:1940,o:1941,o:1942,o:1943,o:1944,o:1945,o:1947,o:1948,o:1949,o:1950,o:1951,o:1953,o:1954,o:1955,o:1956,o:1957,o:1958,o:1959,o:1960,o:1961,o:1962,o:1963,o:1964,o:1965,o:1966,o:1967,o:1968,o:1969,o:1970,o:1971,o:1972,o:1973,o:1974,o:1975,o:1976,o:1977,o:2382,o:2383,o:2384,o:2385,o:2386,o:2387,o:2388,o:2389
https://www.pendle.gov.uk/downloads/file/5417/supplementary_planning_guidance_for_development_in_the_open_countryside
https://www.pendle.gov.uk/downloads/file/5417/supplementary_planning_guidance_for_development_in_the_open_countryside
https://www.pendle.gov.uk/downloads/file/5421/supplementary_planning_guidance_for_the_forest_of_bowland_area_of_outstanding_natural_beauty
https://www.pendle.gov.uk/downloads/file/5421/supplementary_planning_guidance_for_the_forest_of_bowland_area_of_outstanding_natural_beauty
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Document Title Policy Link1 Current Status Proposed Action 

Brierfield Canal 
Corridor Housing Brief 
SPD 

(October 2005) 

Policy LIV1 

Housing Provision and 
Delivery 

Saved until parent 
policy is replaced, or 
development is 
completed 

REMOVE 

When development is 
completed. 

Pendle Conservation 
Area Design and 
Development 
Guidance SPD 

(August 2008) 

Policy 10 

Areas of Special 
Architectural or 
Historic Interest 

Saved until parent 
policy is replaced 

PARTIALLY REPLACE 

Likely through the 
preparation of a Design 
Code(s) for Pendle. 

Design Principles SPD 

(December 2009) 

Policy 13 

Quality and design of 
new development 

Saved until parent 
policy is replaced 

REPLACE 

Likely through the 
preparation of a Design 
Code(s) for Pendle. 

Railway Street 
Neighbourhood SPD 

(December 2010) 

Policy LIV1 

Housing Provision and 
Delivery 

Saved until parent 
policy is replaced, or 
development is 
completed 

REMOVE 

When development is 
completed. 

1 Replacement Pendle Local Plan 2001-2016 (Pendle Council, May 2006) 

 
3.28 After 26 November 2008, section 180 of the Planning Act 2008 removed the need for the LDS 

to include details of any proposed SPDs. It also removed the automatic requirement to carry 
out and report on a sustainability appraisal of the proposals in an SPD (see impact assessment 
below). 
 

3.29 As the existing and proposed SPDs form an important part of the planning policy framework 
for Pendle, and are few in number, we continue to include their details in the LDS for 
transparency.  
 

3.30 Should any additional SPDs be considered necessary, these will be identified in the AMR and 
future revisions of the LDS. They will also be made available on the Council’s website at 
www.pendle.gov.uk/spd   
 
At the time of writing it is proposed to prepare the following SPDs:  

 Open countryside and the Forest of Bowland Area of Outstanding Natural Beauty 
[“AONB”]. 

 Climate Change and Energy; 

 Pendle Design Code; and 

 Biodiversity Net Gain.   

http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/2
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/2
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/2
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/3
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/3
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/3
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/3
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/4
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/5
http://www.pendle.gov.uk/info/20072/planning_policies/276/supplementary_planning_documents/5
https://www.legislation.gov.uk/ukpga/2008/29/section/180
http://www.pendle.gov.uk/spd
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Figure 5.1 - Geographical coverage Local Plan documents 
 

Figure 4.1 – Geographical Coverage of Pendle LDDs 
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3.31 The geographical coverage of the DPDs and SPDs adopted by Pendle Council and any 
Neighbourhood Plans that have been made following a Referendum is shown in Figure 4.1. 

Impact Assessment 

3.32 The policies in DPDs and SPDs will have environmental, economic and social impacts. It is 
important to consider the “likely significant effects” that any proposals may have. These 
should also be considered in combination with the potential impacts from other plans and 
strategies covering all or part of the borough. 

 
3.33 Where a detailed screening process has found it necessary, a Sustainability Appraisal [“SA”], 

Habitat Regulations Assessment [“HRA”] and Equality Impact Assessment [“EqIA”] accompany 
each DPD and SPD. The impacts on health are considered through the SA process. 

Sustainability Appraisal 

3.34 As the local planning authority, the Council must consider if a plan is likely to have any 
significant environmental effects. It must consult the ‘consultation bodies’ before making any 
determination.5 
 

3.35 Where it is agreed that a plan is unlikely to have any significant environmental effects, a 
statement must be prepared setting out the reasons for this determination.6 
 

3.36 The Council must carry out a Sustainability Appraisal [“SA”] for all DPDs. This requirement is 
set out in The Planning and Compulsory Purchase Act 2004 and associated regulations. The SA 
process considers the environmental, social and economic impacts of the proposed plan. 
 

3.37 The Pendle SA Toolkit (2017) indicates the required format of the SA Report. The toolkit was 
prepared for the Council by consultant’s Wood plc. It accords with the latest government 
guidelines and addresses the EU Directive on Strategic Environmental Assessment [“SEA”], as 
appropriate. 
 

3.38 A technical report, identifying baseline information for the SA, is available for comment at the 
Issues and Options stage. A more detailed report is prepared at the Preferred Options stage. 
This evaluates all the realistic alternatives that have been considered. It provides reasons for 
their acceptance, or rejection. A non-technical summary is also made available at each stage. 
 

3.39 The Planning Act 2008 and Town and Country Planning (Local Planning) (England) Regulations 
2012 removed the requirements for an SA Report to be produced for all SPDs. The Council is 
still required to screen its SPDs to ensure that the legal requirements for SA are met. This 
applies where impacts are not covered by the SA for the parent DPD, or where an assessment 
is required by the SEA regulations. A new SA/SEA will be prepared in support of the new Local 
Plan. 

Habitat Regulations Assessment 

3.40 The Habitat Regulations Assessment [“HRA”] Screening Report determines whether the plan 
proposals, either alone or in combination with other proposals, may affect a European site. 
This is a site where species or habitats are protected under the European Union (EU) Habitats 
Directive. The screening report must be sent to Natural England for scrutiny. 

                                                 
5 The consultation bodies are Natural England, Historic England and the Environment Agency. 
6 Regulation 9 of The Environmental Assessment of Plans and Programmes Regulations 2004. 
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Equality Impact Assessment 

3.41 EqIA is a tool to help local authorities. It considers whether their policies or the way they carry 
out their functions do what is intended and for everybody. EqIA helps to meet the 
requirements of the equality duties and identifies active steps to promote equality. 
 

3.42 EqIA involves systematically assessing the likely (or actual) effects of policies on people. It 
looks at disability, gender and racial equality. If required it can also look at wider equality 
areas. 
 

3.43 A wide range of potential impacts are considered when preparing planning policy. The in-
house Service Impact Assessment pro-forma is used to ensure consistency.  This looks at 
equality, diversity, cohesion, health, community safety, sustainability and resources. 

Health Impact Assessment 

3.44 Health Impact Assessments [“HIA”] are not a legal requirement. They do not generally involve 
new research or generate original scientific knowledge. 
 

3.45 The procedure is like that used in other forms of impact assessment. The aim is to apply 
existing knowledge and evidence about health impacts, to specific social and community 
contexts. It provides evidence-based recommendations that inform decision-making. This 
approach helps to maximise the positive health impacts of policies, programs or projects. It 
also helps to minimise any negative impacts. In doing so it improves community health and 
well-being. 
 

3.46 There is extensive cross-over with both the SA and EqIA processes. The potential impacts on 
health arising from policies in the Local Plan are addressed in the SA Report. Specifically 
sustainability objective H2. On this basis the Council does not propose to publish a separate 
HIA for any DPDs or SPDs that it produces. 

Evidence Base 

3.47 The NPPF requires Local Plans to be prepared positively, in a way that is aspirational but 
deliverable (paragraph 16). They should be based on adequate, relevant and up-to-date 
evidence. This should be focussed and proportionate; taking account of relevant market 
signals (paragraph 31).  
 

3.48 The Council is under a duty to cooperate with neighbouring authorities and others to plan for 
strategic matters that cross administrative boundaries.  They must show evidence, in the form 
of a statement of common ground, of effective and on-going engagement to this effect 
(paragraphs 24 and 27). 
 

3.49 To comply with this requirement and help reduce costs the Council has, wherever possible, 
sought to produce a joint evidence base with one or more neighbouring authorities. 

 
3.50 The documents listed in Table 3.5 provide proportionate evidence on the economic, 

environmental and social characteristics and prospects of the area. They are kept as up-to-
date as possible, through a continuous process of review, or replacement. Further and 
refreshed evidenced will be prepared and commissioned as part of the plan making process for 
the new Local Plan.  
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Table 3.5: Evidence Base Documents 

Document Publisher Date 

Housing   

Burnley & Pendle Strategic Housing Market 
Assessment 

Nathaniel Lichfield & Partners December 2013 

Pendle Housing Needs Study Update Nathaniel Lichfield & Partners September 2014 

Pendle Housing Needs Assessment7 Lichfields January 2020 

Pendle Strategic Housing Land Availability 
Assessment8 

Pendle Council May 2008 

Pendle Council September 2014 

Pendle Council March 2019 

 Pendle Council TBC 2021 

Lancashire Sub-Regional Gypsy and 
Traveller Accommodation and Related 
Services Assessment 

The Salford Housing and Urban 
Studies Unit of the University of 
Salford 

May 2007 

Burnley & Pendle Gypsy, Traveller and 
Travelling Showpeople Accommodation 
Assessment 

The Salford Housing and Urban 
Studies Unit of the University of 
Salford 

August 2012 

Employment   

Pendle Employment Land Review Pendle Council March 2008 

 Pendle Council September 2014 

Pendle Retail Survey9 Pendle Council July 2011 

Pendle Retail Capacity Study Nathaniel Lichfield & Partners July 2010 

Nathaniel Lichfield & Partners August 2012 

Environment   

Pendle Biodiversity Audit Pendle Council September 2010 

Pendle Green Infrastructure Strategy LUC July 2019 

Pendle Green Belt Assessment DLP Planning August 2017 

Pendle Open Space Audit Pendle Council November 2008 

Pendle Council March 2019 

Pendle Strategic Flood Risk Assessment Entec October 2006 

JBA Consulting November 2021 

South Pennine Renewable & Low Carbon 
Energy Study 

Maslen Environmental December 2010 

 

 

 

 

  

                                                 
7  Replaces the Pendle Strategic Housing Market Assessment (2015) and updates the Gypsy, Travellers and Travelling 

Showmen Accommodation Assessment (2012). 
8    The SHLAA is updated annually in the Authority Monitoring Report. 
9  A retail occupancy survey is carried out annually, with results published in the Authority Monitoring Report. Detailed 

reports on occupancy levels, vacancy rates and retail capacity are published as needed. 
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Document Publisher Date 

Miscellaneous   

Pendle Development Viability Study Colliers International / Aspinall 
Verdi 

September 2014 

 Lambert Smith Hampton February 2020 

Pendle Sustainable Settlements Study Pendle Council November 2008 

Pendle Infrastructure Strategy Pendle Council September 2014 

Rossendale, Pendle & Burnley Playing Pitch 
Strategy, Action Plan & Assessment 

Knight, Kavanagh and Page April 2016 

Pendle Indoor Sports Review Pendle Council November 2017 

 
3.51 The Authority Monitoring Report [“AMR”] is an important part of the evidence base. It 

monitors the effectiveness of existing planning policy. It reports performance against key 
indicators, such as the availability of housing land; the take-up of employment land, new open 
space provision etc., for the period 1 April to 31 March 
 

3.52 Additional information for the evidence base is collected in a number of ways. This includes 
regular meetings and ongoing dialogue with neighbouring authorities, key stakeholders (e.g. 
infrastructure providers) and other interested parties. This helps to meet the Council’s 
obligations under the duty to cooperate on strategic cross boundary issues and is reported in 
the AMR.
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4. How is new planning policy prepared? 

Introduction 
4.1 The purpose of all planning policy documents is to help deliver the aspirations of the local 

community and deliver improvements to our quality of life. 
 
4.2 To achieve this the vision and priority goals, first articulated in ‘Our Pendle Our Future: 

Pendle’s Sustainable Community Strategy’ (June 2008), continue to guide the content of the 
Local Plan. 
 

4.3 The Local Plan is also informed by the strategies and action plans published by other 
departments of the Council (e.g. housing, economic development, environmental health etc.) 
and external organisations active in the borough (e.g. United Utilities, National Health Service, 
Network Rail etc.). Spatial planning is the term used to describe the process of integrating 
these objectives with land-use planning.  

 
4.4 The Local Plan sets out the strategic planning policies to guide future development and growth 

in the borough. It is prepared by Pendle Council in its capacity as the local planning authority. 
The new Local Plan for Pendle will consist of a single document which: 
 

 Establishes a vision for the future of the area and includes a set of strategic objectives 
and policies to help deliver this vision.  

 Sets out strategic policy, including the amount and location of new development. 

 Allocates specific sites for new development. 

 Updates development management policies which will be used to inform decisions 
made on submitted planning applications.  

 Sets out performance, monitoring and review measures of new policies. 
 

4.5  The planning policies in any area action plans or neighbourhood plans that are produced must 
be in general conformity with the strategic planning policies in the Local Plan. 

Engagement and Consultation 
4.6 Early and meaningful engagement with the local community – residents, businesses, charitable 

organisations etc. – is the basis of effective collaboration in plan-making.  
 
4.7 The Council’s Statement of Community Involvement [“SCI”] provides detailed information 

about how the Council will engage and consult with the local community and other interested 
parties throughout the preparation of new planning policy documents. An update to the 
current SCI will be undertaken as part of the plan making process associated with the 
development of a new local plan for Pendle. 

 
4.8 The techniques we employ to engage with members of the community range from tried and 

tested methods (e.g. direct mail and public exhibitions) to new and more innovative 
approaches (e.g. citizen panel forums, online interactive surveys and social media campaigns). 

 
4.9 For transparency all consultation materials are available to view or download from the 

Council’s website. They are also made available at local libraries, council offices and other 
venues used by the local community throughout the borough.  

http://www.pendle.gov.uk/sci
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Duty to Cooperate and Cross Boundary Engagement 

4.10 The statutory10 duty to cooperate requires plan-making authorities to engage and work jointly 
with each other, and other public bodies, when preparing policies that address strategic cross 
boundary issues. To ensure that they have adequate opportunity to comment on the emerging 
direction of the plan the Council must fully engage with those bodies prescribed for the 
purposes of section 33A(1)(c) of the Localism Act 2011 under the Duty to Cooperate.  
 

4.11 To comply with the duty, Pendle Council has an established programme of formal meetings 
with the neighbouring authorities. This includes specific cross boundary interaction and 
engagement with officers at Burnley and Craven Councils. These are the two authorities with 
whom Pendle has the greatest level of cross boundary interaction. Consultation with other 
neighbouring authorities is also carried out through a combination of pre-existing mechanisms 
(e.g. Lancashire Development Plan Officer Group, leadership and executive meetings); one-off 
meetings and events; and correspondence by email or letter. 
 

4.12 For matters where there is a significant shared interest (e.g. planning to meet the needs of the 
Gypsy, Traveller and Travelling Showpeople communities) forums are held or evidence is 
prepared in partnership with neighbouring authorities and other interested parties (e.g. 
government agencies and infrastructure providers). 
 

4.13 To demonstrate effective and on-going joint working between strategic policy-making 
authorities and relevant bodies and meet the tests of soundness, the National Planning Policy 
Framework requires the preparation of one or more statement(s) of common ground 
[“SoCG”], which is updated throughout the plan-making process. A SoCG is a written record of 
the progress made during the process of planning for strategic cross-boundary matters. It 
documents where effective co-operation is and is not happening that has taken place 
throughout the plan-making process, and is a way of demonstrating at examination that the 
objectives of the plan are deliverable over the plan period. Statements of Common Ground will 
be prepared by the Council as part of the plan making process. 

Document Preparation 
4.14 The key stages in plan preparation are set out in The Town and Country Planning (Local 

Planning) (England) Regulations 2012. These are summarised below: 

 Plan Preparation (Regulation 18) 

 Publication (Regulation 19) 

 Submission to the Secretary of State (Regulation 22) 

 Independent Examination (Regulations 23 to 25)  

 Adoption (Regulation 26) 
 

4.15 These stages are reflected in the individual document profiles (Chapter 5) and the LDS 
Timetable (Appendix 1). 
 

4.16 The NPPF considers the plan-making process in Chapter 3 (paragraphs 15-37 inclusive). Further 
detail is provided in the PPG on Plan-making.   

 

                                                 
10 Statutory means that it is required by law. 

http://www.legislation.gov.uk/ukpga/2011/20/section/110/enacted
http://www.legislation.gov.uk/uksi/2012/767/contents/made
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/810197/NPPF_Feb_2019_revised.pdf
https://www.gov.uk/guidance/plan-making#maintaining-effective-cooperation
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Consulting the statutory bodies on the scope of the Sustainability Appraisal 

4.17 As noted in Chapter 2, the process of sustainability appraisal (SA) plays an important role in 
plan-making. It is used to identify the likely environmental, social or economic impacts of the 
plan or a particular policy within it. Where necessary it helps in the evaluation alternative 
approaches.   

 
4.18 Before proceeding with a full SA Report, it is important to: 

1. Set out the scope of the appraisal process – The proposed methodology should 
include: 

 An assessment of other plans and programmes relevant to the plan; 

 The collection of baseline information;  

 The identification of social, environmental and economic issues; and  

 The development of a range of objectives and suitable indicators which can be 
used as a framework for the SA.  

2. Engage with the three statutory bodies – Natural England, Historic England and the 
Environment Agency – to ensure consensus on the scope of the SA. 

Plan Preparation (Regulation 18) 

4.19 This stage establishes the basis for continuous participation in plan-making. Meaningful 
engagement with the local community, public sector partners and private businesses helps to 
deliver confidence in the chosen strategy. 
 

4.20 The starting point for all policy documents is a process of informal engagement. This typically 
involves a mix of discussions with key stakeholders; desk-based analysis of published data; and 
the preparation of new documents for the evidence base that will underpin the plan.11 
Collectively these sources of information help to identify the key issues to be addressed by the 
emerging plan and possible options for dealing with them. 
 

4.21 Where the issues and options identified through early informal engagement are many and 
varied a formal six-week public consultation may be appropriate. This provides all interested 
parties with the opportunity to identify issues important to them, which may have been 
inadvertently overlooked up to this point.  
 

4.22 The Council is now in a position to evaluate all possible options. It will carefully consider all of 
the comments received and carry out further assessment of the available evidence. This will 
help to identify the most realistic options. These will be taken forward for further evaluation as 
part of the plan-making process. Each ‘reasonable alternative’ will be subject to a full 
sustainability appraisal, which is a key element in this stage of the process. 
 

4.23 Where it remains evident that more than one policy approach may be acceptable, further 
public engagement will help to determine the Council’s preferred options. 
 

                                                 
11 Options are considered to be reasonable where they are (1) Not in conflict with national or regional planning 
policy. (2) Not adversely affected by, or adversely affect a known constraint (i.e. flood zone, contaminated land 
etc.) and help to address a key issue that has been identified and is supported by the available evidence. 
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4.24 Considering the views put forward in response to the formal six-week issues and options 
and/or preferred options consultations typically takes between five and nine months. The 
actual length of time is dependent on the level of response and the complexity of the plan. 

Publication (Regulation 19) 

4.25 The Publication Report represents what the Council considers to be the final version of the 
Plan. It sets-out what is considered to be the most appropriate strategy for addressing both 
local needs and the principles of sustainable development. 

 
4.26 Before it can be submitted to the Secretary of State for examination, the Council must allow a 

minimum of six-weeks for interested parties to submit their comments on this version of the 
plan.  

 
4.27 This consultation is not concerned with suggesting further amendments to the overall strategy 

or individual policies. Its purpose is to determine whether the Council has met all legal 
requirements in the production of the plan and whether it is considered to be ‘sound’. To be 
sound the plan must be: 

 Positively prepared – providing a strategy which, as a minimum, seeks to meet the area’s 
objectively assessed needs; and is informed by agreements with other authorities, so that 
unmet need from neighbouring areas is accommodated where it is practical to do so and is 
consistent with achieving sustainable development 

 Justified – an appropriate strategy, taking into account the reasonable alternatives, and 
based on proportionate evidence 

 Effective – deliverable over the plan period, and based on effective joint working on cross-
boundary strategic matters that have been dealt with rather than deferred, as evidenced 
by the statement of common ground 

 Consistent with national policy – enabling the delivery of sustainable development in 
accordance with the policies in this Framework. 

 
4.28 Inevitably many of the representations received at this stage continue to address matters of 

detail that do not undermine the soundness of the Plan. The Inspector will not make 
recommendations about these matters even if he/she feels that the representation is well 
founded. 
 

4.29 In effect the Publication stage is part of the process for testing the soundness of the plan. 
 

4.30 At this stage any significant concerns may require the Council to revise and consult once again 
on the Publication Report (Regulation 19). If new options need to be considered it may even 
be necessary to go-back a stage further (Regulation 18). Both scenarios will have a consequent 
knock-on effect on the timetable for examination of the plan. 

 
4.31 Any relatively minor concerns can be addressed through proposed changes to the document 

prior to submission. Ideally these should be discussed in advance with the Planning 
Inspectorate, or set-out in a Schedule of Proposed Changes submitted for consideration by the 
Inspector appointed to carry out the examination of the plan. 
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Submission (Regulation 22) 

4.32 As soon as practicable after the close of the consultation on the Publication Report, the 
Council will submit the plan and all supporting documents  to the Secretary of State. The 
examination process starts on the date of submission. 
 

4.33 Before the plan can be submitted, the Council must produce a summary of the main issues 
raised by the representations it received in response to the public consultation on the 
Publication Report (Regulation 22 (c) (iii)).  
 

4.34 Only those representations submitted in response to this consultation will be considered by 
the Inspector during the examination process. These comments will be used by the Inspector 
to draw-up a series of questions relating to the overall soundness of the plan.  

Independent Examination (Regulations 23 and 24) 

4.35 Where the subject matter addressed by the plan is relatively straightforward the Inspector, 
may choose to deal with the whole examination by written representations (subject to the 
right to be heard). However, it is more likely that one or more hearing sessions will need to be 
held. The key stages in the examination process are set-out below: 

 Pre-hearing Meeting – A meeting, arranged by the Planning Inspector, to set out the 
procedures involved at the formal and informal hearing sessions. 

 Hearing Sessions – An appointed Inspector will consider issues of soundness at the hearing 
sessions. Anyone who submitted a representation against the soundness of the plan at the 
Publication stage can exercise their right to be heard. 

 Inspector’s Report – Following the examination period the Inspector will issue a report on 
the soundness of the plan. Should the plan be found to be sound, or capable of being so 
with some modification, the local planning authority can progress to adoption. 

 
4.36 The Inspector will normally circulate a Guidance Note at an early stage of the examination 

process. The issuing of this note usually eliminates the need for a Pre-Hearing Meeting. 
Its purpose is to outline the procedures to be followed in the examination and in preparation 
for any hearing sessions.  
 

4.37 Where requested to do so by the local planning authority, the Inspector’s Report will make 
recommendations on the ‘Main Modifications’ necessary to make a plan sound. The Planning 
and Compulsory Purchase Act 2004 requires the Inspectors Report to be explicit that the plan 
as submitted (i.e. without these Main Modifications) should not be adopted and outlines the 
reasons why. 
 

4.38 There is no requirement for the Council to adopt the plan following the examination. But if it 
chooses to do so the Main Modifications must be made, to meet the statutory (legal) 
requirements. 

Adoption (Regulation 26) 

4.39 Adoption will require a formal resolution at a meeting of the Council. In Pendle, the full 
Council meets every three months. 

Judicial Review 

4.40 Any person may issue a formal challenge if they do not think that the plan meets the 
conditions of the relevant legislation. 
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4.41 Applications must be made to the High Court within six weeks of the date of the authority 

advertising that the development plan document has been adopted. You should get legal 
advice before starting this process. 

Further Information 

4.42 Further information can be found in the fifth edition of the Planning Inspectorate document 
Procedure Guide for Local Plan Examinations (The Planning Inspectorate, November 2020). 

https://www.gov.uk/government/publications/examining-local-plans-procedural-practiceation_of_Local_Plans_-_final.pdf
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5. Project management in plan-making 

Introduction  
5.1 This chapter considers three important elements in the preparation of new plans and policy. 

It considers the availability of staff and financial resources, the assessment of risk and the 
need for ongoing monitoring and review. 

Resources 

5.2  Since the LDS was first published in 2005, there have been considerable changes in the 
number of staff working on planning policy matters in Pendle. 
 

5.3 In 2005 the team comprised of four planning officers – 1 x manager, 1 x principal officer and     
2 x senior officers – supported by a planning technician. All were employed on a full time 
basis. Three additional officers were then appointed to help prepare up to four Area Action 
Plans in support of the Housing Market Renewal [“HMR”] pathfinder. 

 
5.4 The withdrawal of funding for the HMR pathfinder in 2011 and local government austerity 

measures have seen significant reductions in the numbers of staff available to work on 
planning policy matters (Table 5.1).  
 

Table 5.1: Staff resources (full-time equivalent jobs) Time Spent on Supporting Plan 
Production 

Members of Staff 2005 2007 2014 2022 

Planning, Economic Development & Regulatory 
Services Manager 

0.10 0.10 0.10 0.15 

Planning Policy Manager 1 0.50 0.60 - - 

Principal Planning Officer (Policy) 0.50 0.75 0.75 0.75 

Senior Planning Officer (Policy) 0.50 0.60 0.75 0.75 

Senior Planning Officer (Policy) 1 0.50 0.60 - - 

Principal Planning Officer (Built Heritage) 2 0.10 0.07 0.07 0.07 

Senior Planning Officer (Built Heritage) 1 0.10 0.10 - - 

Principal Planning Officer (Environment) 2 0.10 0.10 0.15 0.09 

Planning Technician  0.40 0.40 0.24 0.50 

Manager / Principal Planning Officer (DM) 0.10 0.10 0.10 0.10 

Principal Planning Officer (HMR) 1 0.50 0.50 - - 

Development Officer (HMR) 1 0.50 0.50 - - 

Development Officer (HMR) 1 0.50 0.50 - - 

Full-time equivalent jobs (FTEs) 4.40 4.92 2.16 2.41 

1 This post has been made redundant. 

2 The post is not currently filled. 
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5.5 The number of full-time officers in the Planning Policy team reduced from four to two, with 
the loss of the Planning Policy Manager (2010) and a Senior Planning Officer (2014) post. The 
Planning Technician works full time. Vacant posts currently exist for the Conservation Officer 
and Environment Officer.  
 

5.6 The individual responsibilities of staff within Planning, Building Control and Licensing who 
allocate all or part of their regular hours to work on the Local Plan are set-out in Table 5.2. 

Table 5.2: Staff responsibilities 

Position Areas of work on planning policy 

Planning, Building Control & 
Licensing Manager 

 Management of the Planning Policy and Conservation teams. 

 Oversee Local Plan preparation – project and staff 
management. 

 Oversee preparation of the evidence base. 

 Ensure compliance with the statutory Duty to Cooperate. 

 Support parish and town councils with the preparation of their 
neighbourhood plans. 

 Review and update the LDS. 

 Manage budgets.  

Principal Planning Officer 
(Policy) 

 Lead on the preparation of DPDs (including the Local Plan), SPDs 
and evidence base documents. 

 Write or oversee the commissioning of documents for the 
evidence base. 

 Identify and initiate opportunities for joint working. 

 Oversee and manage any externally contracted work 
programmes. 

 Ensure compliance with the statutory Duty to Cooperate. 

 Support parish and town councils with the preparation of their 
neighbourhood plans. 

 Prepare documents concerned with matters of process (e.g. SCI, 
Sustainability Appraisal, Equality Impact Assessment etc.) and 
ensure compliance with their requirements throughout the plan 
making process. 

 Liaise with other Council departments and key stakeholders, to 
ensure clear and consistent linkages with their action plans and 
strategies. 

Senior Planning Officer 
(Policy) 

 Assist in the preparation of DPDs and lead on the preparation of 
SPDs. 

 Contribute ideas for policy development. 

 Policy writing. 

 Support parish and town councils with the preparation of their 
neighbourhood plans. 

 Write documents for the evidence base. 

 Gather baseline information for the evidence base, monitoring 
(AMR, SHLAA etc.).  

 Carry out survey and GIS work. 

 Organise and participate in community engagement events. 

 Manage the annual monitoring process 
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Position Areas of work on planning policy 

Planning Technician  Gather baseline information. 

 Carry out annual monitoring site visits and data collection.  

 GIS mapping. 

 Manage representations during public consultations. 

Principal Conservation 
Officer 

Principal Environment Officer 
(both posts vacant) 

 Prepare Pendle Conservation Areas Design and Development 
Guidance SPD. 

 Help to prepare policies addressing conservation of our built 
heritage, the natural environment and design. 

 Coordinate work on the Habitat Regulations Assessment 
(Appropriate Assessment) for Local Plan and any other plans 
and policies. 

 
5.7        As a consequence there has been an increased need to identify and implement opportunities 

for collaborative working.  
 

5.8        Monitoring the occupancy of premises in town centres and protected employment areas is 
now done by staff in Economic Development. The increased utilisation of staff from other 
Council departments and partner organisations will continue to play a key role in policy 
development and monitoring going forward (Table 5.3). 
 

Table 5.3: Input from other Council departments 

Position Areas of work on planning policy 

Development Management 

- Principal Development 
Management Officer 

 

 Significant input on Local Plan Part 2 Site Allocations and 
Development Policies 

 Significant input into topic based SPDs and Design Briefs 

Development Management 

- Building Control Manager 

 

 Assist in monitoring of housing completions (building 
completion certificates issued) 

Council Tax 

- Council tax Manager 

 

 Assist in monitoring of housing completions (new council tax 
records) 

Housing 

- Housing Needs Manager 

 

- Senior Regeneration 
Officer 

 

 Carry-out monitoring of unauthorised gypsy and traveller 
encampments 

 Maintain Self-build and Custom-build Housing Register 

Economic Development 

- Economic Development 
Officer 

 

 Carry-out survey work, help to maintain and update evidence 
base for Town and Local Shopping Centres and Protected 
Employment Areas. 
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Position Areas of work on planning policy 

Environmental Health 

- Housing Needs Manager 

 

- Waste and Recycling 
Coordinator 

- Environmental Health 
Manager 

 

 Monitoring of long term empty homes (Housing Flow 
Reconciliation) 

 Assist in monitoring housing completions (blue bin 
registrations) 

 Reporting of emissions data for the Windsor Street Air Quality 
Management Area (AQMA) 

 

Monitoring and Review 

5.9       The plan, monitor and manage approach emphasises the importance of reviewing existing 
policy, to ensure that it is still performing as originally intended. It also helps to identify any 
potential gaps that may require the preparation of a new DPD or SPD. 

 
5.10 The Council produces the Authority Monitoring Report [“AMR”] as soon as practical following 

the close of the monitoring year on 31 March. The AMR provides details on the delivery of 
new planning policy, against the timetable included in the LDS. It also measures the 
effectiveness of existing planning policies against a set of agreed indicators. This helps to 
identify if the revision or replacement of a policy or document is required. 

Risk Assessment 

5.11 The following table considers a series of issues that could potentially affect the delivery of the 
Pendle Local Plan. Wherever possible measures have been highlighted that would help to 
overcome or minimise the effects of the problems these may cause. 

 

Table 5.4: Assessment of potential risks and possible mitigation 

Risk Impact Mitigation Measures 

Programme 
slippage 

Key milestones in the Pendle LDS cannot 
be met and the Local Plan will not be 
delivered within the predicted 
timescales. 

 

Could potentially affect the levels of 
funding awarded to Pendle Council. 

 Pendle Council has taken a realistic 
view of Local Plan delivery and will 
not start work on key documents 
until it is possible to complete them 
within a reasonable timeframe. 

 Annual monitoring in the AMR and 
regular reviews of the LDS will be 
used to help manage this process. 

 Early and meaningful engagement in 
the plan-making process should help 
to minimise the volume of 
representations received. 

 The need for further Project 
Management training will be 
considered, as necessary. 

Changes to 
national 
planning 
policy 

Need to revise documents currently in 
preparation 

 The Council has no control over this 
matter and it is difficult to mitigate 
against.  

 Significant changes are normally 
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Risk Impact Mitigation Measures 

preceded by a public consultation. 

Staff 
resources 

Lack of sufficient staff resources to bring 
forward documents in accordance with 
the LDS timetable. 

 

This could potentially affect the levels of 
funding awarded to Pendle Council. 

 The allocation of responsibilities 
across the Planning Policy team will 
help to ensure consistency in the 
absence of a member of staff. 

 If necessary, and where funding 
permits, the use of external 
consultants will be considered. 

 Should key members of staff be 
absent for a prolonged period of 
time, it may be necessary to re-
assess the priorities within the 
section or department – i.e. make 
use of ‘surplus’ resources from other 
sections within Planning & Building 
Control (e.g. should Development 
Management be low on applications) 
– or seek the appointment of a 
trainee or modern apprentice. 

 Pendle Council offers excellent staff 
retention packages, including 
flexitime and the opportunity for 
home working. 

Inability to 
recruit 

Lack of sufficient staff resources to bring 
forward documents in accordance with 
the LDS timetable. 

 

This could potentially affect the levels of 
funding awarded to Pendle Council. 

 The allocation of responsibilities 
across the Planning Policy team will 
help to ensure consistency in the 
absence of a member of staff. 

 If necessary, and where funding 
permits, the use of external 
consultants may be considered, on a 
temporary basis. 

 Should key members of staff leave 
and not be replaced, or be absent for 
a prolonged period of time, it may 
be necessary to re-assess the 
priorities within the section or 
department – i.e. make use of 
‘surplus’ resources from other 
sections within Planning & Building 
Control (e.g. should Development 
Management be low on applications) 
– or seek a temporary secondment. 

 Pendle Council is willing to fund 
geography graduates to enable them 
to obtain a recognised planning 
qualification when necessary. 

 Pendle Council offers excellent staff 
retention packages, including 
flexitime and the opportunity for 
home working. 
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Risk Impact Mitigation Measures 

Capacity of 
Planning 
Inspectorate 

Inability to meet deadlines for 
examination. 

 

This will result in delays to the adoption 
of DPDs. 

 This is largely out of the Council’s 
control, but Pendle Council will 
liaise closely with the Planning 
Inspectorate (PINS) on this issue. 

Capacity of 
statutory 
consultees 
and other 
agencies to 
engage in the 
plan making 
process 

Risk of potential slippage or failure to 
meet Duty to Cooperate requirements 

 Early consultation with key 
stakeholders to advise them and 
other interested parties about the 
programme timescales and 
opportunities to engage and 
provide for formal comments 

 Highlight potential impacts on other 
strategies and programmes 

Political delay Deferring decision making. 

 

This could result in delays to the 
adoption of DPDs and SPDs. 

 Elected Members are involved at an 
early stage in the preparation 
process. 

 A cross-party Steering Group has 
been set-up to help resolve any 
issues and secure political ‘buy-in’ 
ahead of committee decisions.  

 Approval of the Full Council is 
required for all new planning policy, 
but meets on a quarterly basis, 
potentially delaying the preparation 
process. Requests to hold a special 
meeting of the Full Council can be 
pursued with the Chief Executive 
and Leader of the Council.  

Limited 
availability of 
committee 
dates at 
certain times 
of the year 

Delays decision making. 

 

Could result in delays to the LDF 
programme. 

 When reviewing the LDS, ensure 
that committee dates are available 
when key milestones need to be 
achieved. 

 Target dates should, wherever 
possible, avoid election time (late 
March – early May) when 
Committee meetings are unlikely to 
be held. 

DPDs found 
unsound 

A key component of the Local Plan is not 
delivered. 

 

Wasted staff and financial resources. 

 Make use of the PAS Self-
Assessment Toolkit to ensure that 
all necessary steps have been taken 
and are fully documented. 

 Liaise with PINS ahead of 
Publication of a DPD. 

Lack of in-
house skills 

Inability to prepare a comprehensive 
and robust evidence base. 

 

Those studies produced may be 
inappropriate and contribute to a 
potential delay in the preparation of the 
evidence base. 

 Budget is available for staff training. 

 Where in-house expertise is not 
available, external consultants may 
be employed to provide technical 
support and/or produce key pieces 
of work for the evidence base. 
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6.  Conclusions 

Summary 

6.1 This Local Development Scheme [“LDS”] provides details of the work to be carried out by the 
Council and its partners, in order to produce a sound Local Plan for the borough.  
 

6.2 The LDS provides clear information for councillors, members of the local community and 
other interested parties (key stakeholders) about the process and timescales to be followed. 
In particular it highlights when they can expect to be consulted or asked to actively 
participate in the preparation of new planning policy documents. 
 

6.3 The Localism Act, 2011 makes it clear that where there is any slippage from the agreed 
timetable, the Council should provide real time public information on progress. The Council 
will do this by publishing up-to-date information on the Council website; in the Framework 
newsletter and via local media. 

Further information 

6.4 The Council’s website is a valuable source of information on planning policy. It is also used to 
engage with the local community via online surveys. 
 

6.5 All Local Plan documents, including those that form part of the evidence base, can be viewed 
or downloaded from the Council’s website via the planning policy portal at: 

 www.pendle.gov.uk/planning  
 
6.6 Regular updates on progress are provided in our RTPI award winning newsletter Framework. 

This is emailed to all contacts on our database with a valid email address. Copies are also sent 
to local libraries and council offices throughout Pendle. Recent issues can be viewed or 
downloaded at: 

 www.pendle.gov.uk/framework 
 
6.7 The Council’s planning policy is currently set-out in a number of development plan 

documents. An interactive version of the Local Plan is available at: 

 www.pendle.gov.uk/localplan  
 
6.8 For more detailed advice or assistance, please contact a member of the Planning Policy team 

using the contact details below: 

Pendle Council 
Planning, Economic Development and Regulatory Services 
Town Hall 
Market Street 
Nelson 
BB9 7LG 

Email: ldf@pendle.gov.uk  

Telephone: 01282 661330

http://www.pendle.gov.uk/planning
http://www.pendle.gov.uk/framework
http://www.pendle.gov.uk/localplan
mailto:development.plans@pendle.gov.uk
mailto:development.plans@pendle.gov.uk
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Pendle Local Plan (Fourth Review) 

Status Development Plan Document [DPD] 

Scope Sets-out strategic policy including defining development needs and how this need 
will be met. 

Site specific allocations for different types of development. 

Identifies areas where development will be resisted or required to meet higher 
standards of design. 

Establishes a suite of detailed policies for development management. 

Chain of Conformity National Planning Policy Framework 

Geographical Coverage Borough-wide 

Production Timetable & 
Key Milestones 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

April/May 2022 

Commence document preparation April 2022 

Preferred Options consultation January – February 2023 

Publication consultation October – November 2023 

Submission to the Secretary of State December 2023 

Pre-Hearing Meeting (if needed) March 2024 

Hearing Sessions June – July 2024 

Receipt of Inspector’s Report October 2024 

Adoption December 2024 

Lead Officer Principal Planning Officer (Policy) 

Management Planning, Economic Development & Regulatory Services Manager 

Pendle Council Management Team 

Political Management Member Working Group comprising the established area sub-commitees 

All documents reported to the Policy & Resources and/or Council.  

Council resolution required for each formal public consultation and for submission 
and adoption. 

 

External Resources Squire Patton Boggs is engaged to provide legal advice. 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community takes place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Planning) (England) Regulations 2012 and the Council’s Statement of Community 
Involvement. 

  

 Estimated dates; stage not yet complete. 

  

 
 
 

 

http://www.legislation.gov.uk/uksi/2012/767/contents/made
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://www.pendle.gov.uk/sci
https://www.pendle.gov.uk/sci
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Development in the Open Countryside and AONB 

Status Supplementary Planning Document [SPD] 

Scope Provide detailed design guidance for new development in the open countryside or 
the Forest of Bowland Area of Outstanding Natural Beauty (AONB). 

Chain of Conformity NPPF 

New Local Plan 

Geographical Coverage Borough-wide and site specific to the Forest of Bowland AONB 

Production Timetable & 
Key Milestones 

Consultation on the SPD objectives August 2024 

Commence document preparation September 2024 

Consultation on draft SPD January – February 2025 

Consider representations March – April 2025 

Adoption June 2025 

Lead Officer Principal Planning Officer (Policy) 

Management Planning, Economic Development & Regulatory Services Manager 

Pendle Council Management Team 

Political Management Lead member for planning 

Draft documents for public consultation reported to Policy & resources and/or 
Council. 

Council resolution required for adoption. 

External Resources Squire Patton Boggs is engaged to provide legal advice. 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community takes place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Planning) (England) Regulations 2012 and the Council’s Statement of Community 
Involvement. 

  

 Estimated dates; stage not yet complete. 

http://www.legislation.gov.uk/uksi/2012/767/contents/made
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://www.pendle.gov.uk/sci
https://www.pendle.gov.uk/sci
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Pendle Design Code 

Status Supplementary Planning Document [SPD] 

Scope Provide detailed design parameters for developments coming forward within 
Pendle 

Chain of Conformity NPPF 

New Local Plan 

Geographical Coverage Borough-wide 

Production Timetable & 
Key Milestones 

Consultation on the SPD objectives January 2023 

Commence document preparation February 2023 

Formal consultation on draft October – November 2023 

Consider representations December – January 2024 

Adoption March 2024 

Lead Officer Principal Planning Officer (Policy) 

Management Planning, Economic Development & Regulatory Services Manager 

Pendle Council Management Team 

Political Management Lead member for planning 

Draft documents for public consultation reported to Policy & resources and/or 
Council. 

Council resolution required for adoption. 

External Resources Squire Patton Boggs is engaged to provide legal advice. 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community takes place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Planning) (England) Regulations 2012 and the Council’s Statement of Community 
Involvement. 

  

 Estimated dates; stage not yet complete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.legislation.gov.uk/uksi/2012/767/contents/made
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://www.pendle.gov.uk/sci
https://www.pendle.gov.uk/sci
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Climate Change and Energy  

Status Supplementary Planning Document [SPD] 

Scope Provide detailed guidance to ensure that new development is resilient to the 
effects of climate change and makes an effective contribution to the Council’s 
aims to secure the carbon neutrality of the Borough by 2030 including energy 
production.  

Chain of Conformity NPPF 

New Local Plan 

Geographical Coverage Borough-wide  

Production Timetable & 
Key Milestones 

Consultation on the SPD objectives August 2024 

Commence document preparation September 2024 

Consultation on draft SPD January – February 2025 

Consider representations March – April 2025 

Adoption June 2025 

Lead Officer Principal Planning Officer (Policy) 

Management Planning, Economic Development & Regulatory Services Manager 

Pendle Council Management Team 

Political Management Lead member for planning 

Draft documents for public consultation reported to Policy & resources and/or 
Council. 

Council resolution required for adoption. 

External Resources Squire Patton Boggs is engaged to provide legal advice. 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community takes place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Planning) (England) Regulations 2012 and the Council’s Statement of Community 
Involvement. 

  

 Estimated dates; stage not yet complete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.legislation.gov.uk/uksi/2012/767/contents/made
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://www.pendle.gov.uk/sci
https://www.pendle.gov.uk/sci
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Biodiversity Net Gain   

Status Supplementary Planning Document [SPD] 

Scope Provide detailed guidance on measures required to meet and deliver net 
biodiversity requirements as introduced through the Environment Act 2021 

Chain of Conformity Environment Act 2021 

NPPF 

New Local Plan 

Geographical Coverage Borough-wide  

Production Timetable & 
Key Milestones 

Consultation on the SPD objectives January 2023 

Commence document preparation February 2023 

Consultation on draft SPD July - August 2023 

Consider representations September – October 2023 

Adoption December 2023 

Lead Officer Principal Planning Officer (Policy) 

Management Planning, Economic Development & Regulatory Services Manager 

Pendle Council Management Team 

Political Management Lead member for planning 

Draft documents for public consultation reported to Policy & resources and/or 
Council. 

Council resolution required for adoption. 

External Resources Squire Patton Boggs is engaged to provide legal advice. 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community takes place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Planning) (England) Regulations 2012 and the Council’s Statement of Community 
Involvement. 

  

 Estimated dates; stage not yet complete. 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.legislation.gov.uk/uksi/2012/767/contents/made
http://www.legislation.gov.uk/uksi/2012/767/contents/made
https://www.pendle.gov.uk/sci
https://www.pendle.gov.uk/sci
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Bradley Area Action Plan  

Status Development Plan Document [DPD] 

Scope To provide a statutory basis for regeneration activity in that part of the Bradley 
ward in Nelson, which forms part of the ELEVATE Housing Market Renewal (HMR) 
Pathfinder Intervention Area. 

Chain of Conformity Core Strategy Policy LIV1 – Housing Provision and Delivery 

Geographical Coverage Bradley area of Nelson (as defined on the Proposals Map) 

Production Timetable & 
Key Milestones 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

February 2006 

Commence document preparation  

Pre-submission consultation 18 February 2008 – 31st March 2008 

Publication consultation 6th August 2010 – 20th September 2010 

Submission to the Secretary of State December 2010 

Pre-Hearing Meeting None - guidance note issued by the 
Inspector 

Hearing Sessions 15th March 2011 

Receipt of Inspector’s Report 26th May 2011 

Adoption 30th June 2011 

Lead Officer HMR Principal Planner 

Management Principal Planning Officer (Policy), Planning & Building Control Manager and the 
Council’s Management Team 

Political Management HMR Member Steering Group and the Executive Members for Planning and Housing. 

All documents reported to the Council’s Executive and/or Full Council. 

Full Council resolution required for submission and adoption. 

External Resources Consultants lead on preparation of the Masterplan (Pre-submission consultation). 

Cobbetts LLP was engaged to provide legal advice. 

Council Resources HMR budget. 

HMR Principal Planner post established to lead on publication and submission. 

Community Engagement DPD followed the Transitional Provision of the Town and Country Planning (Local 
Development) (England) Regulations 2008. 

Engagement with stakeholders and members of the community took place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Development) (England) Regulations 2008, the Council’s Statement of Community 
Involvement and the requirements of the ELEVATE programme. 
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Local Plan Part 1: Core Strategy 

Status Development Plan Document [DPD] 

Scope Sets-out a vision for the future of Pendle. 

Establishes strategic (development) objectives, together with a spatial strategy 
and core planning policies to guide future development. 

Identifies strategic site allocations for housing and employment. 

Chain of Conformity National Planning Policy Framework 

Geographical Coverage Borough-wide 

Production Timetable & 
Key Milestones 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

October 2006 

Commence document preparation July 2007 

Issues and Options consultation 4th July – 18th August 2008 

Preferred Options consultation 28th October – 12th December 2011 

Publication consultation (1) 19th October – 3rd December 2012 

Further Options consultation 10th January – 21st February 2014 

Publication consultation (2) 10th October 2014 – 24th November 2014 

Submission to the Secretary of State 19th December 2014 

Pre-Hearing Meeting None 

Hearing Sessions 14th – 28th April 2015 

Receipt of Inspector’s Report 26th October 2015 

Adoption 17th December 2015 

 Review Carried out in December 2020 (Partially 
concluded through LP2) 

Document now being replaced by the 
preparation of a new Local Plan. 

Lead Officer Principal Planning Officer (Policy) 

Management Planning & Building Control Manager and Council’s Management Team 

Political Management Member Steering Group comprising the leaders of the Conservative, Labour and 
Liberal Democrats (one of whom will be The Leader of the Council) and the 
Executive Member for Planning. 

All documents reported to the Council’s Executive and/or Full Council. 

Full Council resolution required for each formal public consultation and for 
submission and adoption. 

External Resources Eversheds LLP, Cobbetts LLP and Squire Patton Boggs were engaged to provide 
legal advice. 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community took place in 
accordance with the requirements set out in the Town and Country Planning (Local 
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Planning) (England) Regulations 2012 and the Council’s Statement of Community 
Involvement. 
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Brierfield Canal Corridor Housing Brief 

Status Supplementary Planning Document [SPD] 

Scope To provide a basis for regeneration activity in an area of Brierfield forming part of 
the ELEVATE Housing Market Renewal (HMR) Pathfinder Intervention Area. 

Chain of Conformity Core Strategy Policy LIV1 – Housing Provision and Delivery 

Geographical Coverage Area of Brierfield off Clitheroe Road (as defined on Map 1 in the SPD) 

Production Timetable & 
Key Milestones 

Commence document preparation July 2003 

Preparation of ADF Planning Brief July 2003 – March 2004 

 

Consideration of Issues and Options April – October 2004 

Consultation on draft Masterplan 17th January – 28th February 2005 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

June 2005 

Consultation on draft SPD 1st July – 29th July 2005 

Consider representations August – September 2005 

Adoption 27th October 2005 

Lead Officer HMR Senior Regeneration Officer 

Management Planning Policy Manager, Development Control Manager, Planning & Building 
Control Manager and the Council’s Management Team. 

Political Management HMR Member Steering Group and the Executive Members for Planning and Housing. 

Draft documents for public consultation reported to the Council’s Executive 
and/or Full Council. 

Full Council resolution required for adoption. 

External Resources Consultants (GVA Grimley) led on the preparation of a Masterplan for the 
Brierfield Area Development Framework. 

Council Resources HMR budget. 

HMR Regeneration team lead on the preparation of the SPD. 

Community Engagement Engagement with stakeholders and members of the community took place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Development) (England) Regulations 2004, the Council’s Statement of Community 
Involvement and the requirements of the ELEVATE programme. 

Please note: Much of the preparatory work leading up to the publication of the 
draft SPD pre-dated the introduction of the Planning & Compulsory Purchase Act 
(September 2004) and the requirements for sustainability appraisal. 
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Conservation Area Design and Development Guidance 

Status Supplementary Planning Document [SPD] 

Scope Detailed policy advice on design and new development within the Conservation 
Areas of Pendle. 

Chain of Conformity Replacement Pendle Local Plan 2001-2016 – Policy 10 

Geographical Coverage Borough-wide, within the boundaries of the designated Conservation Areas. 

Production Timetable & 
Key Milestones 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

October 2006 

Consultation on the SPD objectives 21st May – 15th June 2007 

Commence document preparation July 2007 

Consultation on draft SPD 18th January – 29th February 2008 

Consider representations March – July 2008 

Adoption 14th August 2008 

Lead Officer Principal Planning Officer (Built Heritage) 

Management Planning Policy Manager, Development Control Manager, Planning & Building 
Control Manager and the Council’s Management Team. 

Political Management Executive Member for Planning 

Draft documents for public consultation reported to the Council’s Executive 
and/or Full Council. 

Full Council resolution required for adoption. 

External Resources None 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community took place in 
accordance with the requirements set out in The Town and Country Planning (Local 
Development) (England) Regulations 2004 and the Council’s Statement of 
Community Involvement. 
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Design Principles 

Status Supplementary Planning Document [SPD] 

Scope To provide guidance on the types of householder developments, shop-fronts and 
advertisements likely to be acceptable to the local planning authority; together 
with advice on the planning and design of domestic extensions. 

Chain of Conformity Replacement Pendle Local Plan 2001-2016 – Policy 13 

Geographical Coverage Borough-wide 

Production Timetable & 
Key Milestones 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

3rd October – 20th October 2006 

Consultation on the SPD objectives 21st May – 15th June 2007 

Commence document preparation June 2007 

Consultation on draft SPD 27th February – 14th April 2009 

Consider representations May – November 2009 

Adoption 10th December 2009 

Lead Officer Development Control Manager 

Management Principal Planning Officer (Policy), Planning & Building Control Manager and the 
Council’s Management Team. 

Political Management Executive Member for Planning 

Draft documents for public consultation reported to the Council’s Executive 
and/or Full Council. 

Full Council resolution required for adoption. 

External Resources None 

Council Resources The Local Plan budget is ring-fenced. 

Community Engagement Engagement with stakeholders and members of the community took place in 
accordance with the requirements set out in The Town and Country Planning (Local 
Development) (England) Regulations 2004; The Town and Country Planning (Local 
Development) (England) (Amended) Regulations 2008 and the Council’s Statement 
of Community Involvement. 
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Railway Street Neighbourhood (Brierfield) 

Status Supplementary Planning Document [SPD] 

Scope To provide a basis for regeneration activity in an area of Brierfield forming part of 
the ELEVATE Housing Market Renewal (HMR) Pathfinder Intervention Area. 

Chain of Conformity Core Strategy Policy LIV1 – Housing Provision and Delivery 

Geographical Coverage Area of Brierfield immediately east of the railway line (as defined on the map on 
the inside cover of the SPD) 

Production Timetable & 
Key Milestones 

Commence document preparation August 2003 

Preparation of ADF Planning Brief August 2003 – March 2004 

 

Consideration of Issues and Options 7th October 2006 – 10th December 2008 

Consultation on draft Masterplan 11th May – 25th May 2007 

Consult statutory bodies on the    
scope of the Sustainability Appraisal 

May 2007 

Consultation on draft SPD 20th August – 1st October 2010 

Consider representations October – November 2010 

Adoption 9th December 2010 

Lead Officer HMR Senior Regeneration Officer and HMR Principal Planner 

Management Planning Policy Manager, Development Control Manager, Planning & Building 
Control Manager and the Council’s Management Team. 

Political Management HMR Member Steering Group and the Executive Members for Planning and Housing. 

Draft documents for public consultation reported to the Council’s Executive 
and/or Full Council. 

Full Council resolution required for adoption. 

External Resources Consultants (URBED) led on the preparation of a Masterplan for the Railway Street 
Area Development Framework. 

Council Resources HMR budget. 

HMR Regeneration team lead on the preparation of the SPD. 

Community Engagement Engagement with stakeholders and members of the community took place in 
accordance with the requirements set out in the Town and Country Planning (Local 
Development) (England) Regulations 2004, The Town and Country Planning (Local 
Development) (England) (Amended) Regulations 2008, the Council’s Statement of 
Community Involvement and the requirements of the ELEVATE programme. 

Please note: Much of the preparatory work leading up to the publication of the 
draft SPD pre-dated the introduction of the Planning & Compulsory Purchase Act 
(September 2004) and the requirements for sustainability appraisal. 
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Term / Common abbreviation Brief Description                                                                   Bold Text = A term also addressed within the glossary 

Authority Monitoring Report 

 

AMR Previously known as the Annual monitoring Report. This document is published as soon as practicable after the end of 
the monitoring period (31 March). It sets out how the Council's planning policies have been used and whether they have 
achieved the milestones set out in the Local Development Scheme. 

Appropriate Assessment 

 

AA A requirement, under the European Habitats Directive. Its purpose is to assess the potential impact emerging planning 
policies may have – either alone, or in combination with other projects or plans – on the structure, function or 
conservation objectives for a European (Natura 200012) Site. 

Area Action Plan 

 

AAP A Development Plan Document that provides the planning framework for a specific location subject to conservation, or 
regeneration. A key feature is its focus on implementation. 

Consultation Statement - Demonstrates how a document has been prepared in accordance with the requirements set out in The Town and 
Country Planning (Local Planning) (England) Regulations 2012, as amended. The statement set outs: 

 which bodies and persons were invited to make representations under Regulation 25 (Regulation 26 for the 
Statement of Community Involvement); 

 how these bodies and persons were invited to make such representations; 

 a summary of the main issues raised by those representations; and 

 how those main issues have been addressed in the LDD. 

Core Strategy - The key document in the new Pendle Local Plan. It establishes the strategic framework for planning in Pendle. 
Specifically it sets out: 

 a spatial vision and strategic objectives; 

 a spatial strategy; 

 core policies; and 

 a framework for monitoring and implementation. 

The Core Strategy must be kept up to date and all other planning policy documents in the borough must be in general 
conformity with the strategic policies in the plan. 

 

 

  

                                                 
12 Natura 2000 Sites include Special Areas of Conservation (SACs) designated for species and habitats and Special Protected Area (SPAs) designated for birds. On land these are usually part of 
existing Sites of Special Scientific Interest (SSSIs). 
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Development Management  The introduction of ‘development management’ sought to change the culture of planning away from ‘development 
control’. It is customer-focussed, positive, proactive and inclusive. Great emphasis is placed on landowners, developers 
or their agents seeking pre-application advice before submitting a planning application. 

Development management policies are set out in a suite of Development Plan Documents, including the Local Plan. 
They help to ensure that the vision and strategic objectives for the future of the area are achieved. 

Development Plan - The Development Plans consists of a small number of statutory planning documents. These Development Plan 
Documents contain the policies and site specific allocations used to guide the nature and location of development in 
the borough. 

Development Plan Document DPD These are statutory planning documents, which contain the key policies used to control development in the Borough.  

A Policies Map (previously known as a Proposals Map), which illustrates the spatial extent of these policies, must also be 
prepared and maintained to accompany all DPDs. 

DPDs form part of the Development Plan and are, therefore, a primary consideration in decisions on a planning 
application, unless material considerations indicate otherwise. As such they are subject to rigorous consultation 
procedures, sustainability appraisal and independent examination. DPDs can only be adopted once the inspector 
appointed by the Government to oversee the examination has issued his/her binding report. 

Evidence Base - The body of information and data prepared or commissioned by a local planning authority to help justify the soundness 
of the policy approach set out in the Local Plan. 

Front Loading - The term used to reflect that public input and consensus will be sought at the earliest opportunity in the production of 
the Local Plan and other planning policy documents. 

General Consultation Bodies - The Regulations require local planning authorities to consult such of the ‘general consultation bodies’ as they consider 
appropriate, in the preparation of documents that will form part of the Local Plan. General consultation bodies include: 

a. Voluntary bodies some or all of whose activities benefit any part of the authority’s area 

b. Bodies which represent the interests of different racial, ethnic or national groups in the authority’s area. 

c. Bodies which represent the interests of different religious groups in the authority’s area. 

d. Bodies which represent the interests of disabled persons in the authority’s area. 

e. Bodies which represent the interests of persons carrying on business in the authority’s area. 

Also refer to: Specific consultation bodies 
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Green Infrastructure - The term used to describe natural and managed areas of ‘green’ land lying both in, and between, our towns and villages, 
that together make up a network of inter-connected, high quality, multi-functional open spaces and the corridors that 
link them, which provide multiple social, economic and environmental benefits for both people and wildlife. 

Also refer to:  Infrastructure 

Housing Market Renewal HMR A Government programme that ran from April 2002 to March 2011. It sought to coordinate public sector intervention to 
help sustain areas where housing market failure was evident – i.e. low demand and high levels of abandonment. 

Infrastructure - Collective term for the basic services necessary for development to take place i.e. transport, electricity, sewerage, water, 
education, health and community facilities. 

Also refer to:  Green infrastructure 

Local Development Scheme LDS Sets out the timetable for the production of the Local Plan and other planning policy documents.  

Local Plan - Document setting out detailed proposals concerning the use of land in an area. The Plan consists of a Written Statement 
and accompanying Policies Map. The Plan provides the basis for the determination of planning applications and to help 
co-ordinate new development.  

Local Transport Plan LTP A bidding document to help secure funding for local transport projects. Lancashire County Council is responsible for 
preparing the Lancashire Transport Plan. 

National Planning Policy 
Framework 

NPPF The National Planning Policy Framework was published by the Department of Communities and Local Government on 
27th March 2012, consolidating information previously contained in a large number of individual Planning Policy 
Statements (PPS) or Planning Policy Guidance Notes (PPG). 

Neighbourhood Development Plan - Introduced by the Localism Act 2011, they enable local communities to shape development in their areas through the 
production of a Neighbourhood Development Plan (often abbreviated to Neighbourhood Plan). When made (adopted) 
they become part of the Development Plan and are used in the determination of planning applications.  

In Pendle, which is fully parished, their preparation must be led by a Parish or Town Council. 

Planning Practice Guidance PPG Launched on 6 March 2014, this is a web-based resource that brings together detailed information on various topics. 

It is important to note that the guidance should not be seen as representing Government policy. This is set out in the 
National Planning Policy Framework. 
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Policies Map - A map of the borough, using an Ordnance Survey base to illustrate the spatial implications of the policies and proposals 
contained in the Local Plan and other Development Plan Documents. The map defines sites where particular 
developments or land uses are favoured, or those areas that are protected from development. Detailed inset maps are 
used where additional clarity is required. 

The Regulations - Refers to The Town and Country Planning (Local Planning) (England) Regulations 2012, as amended, which govern all 
matters relating to the preparation of Local Plan documents. 

Site Allocations - The allocation of land for particular uses within a Development Plan Document. 

Soundness - For a document to be considered sound it must be legally compliant (i.e. prepared in accordance with The Regulations) 
positively prepared, justified, effective and compliant with national policy. 

Documents must be founded on adequate, up-to-date and relevant evidence and represent the most appropriate 
strategy when considered against the reasonable alternatives. 

Spatial planning - Spatial planning refers to the methods used by the public sector to influence the distribution of people and activities in a 
particular area. It goes beyond traditional land use planning, in that it brings together and integrates policies for the 
development and use of land with other policies and programmes which influence the nature of places and how they 
function. 

This will include policies which can impact on land use by influencing the demands on, or needs for, development, but 
which are not capable of being delivered solely or mainly through the granting or refusal of planning permission and 
which may be implemented by other means. 

Specific Consultation Bodies  The Regulations require local planning authorities to consult each of the ‘specific consultation bodies’, to the extent that 
they consider that the proposed subject matter affects the body, in the preparation of documents that will form part of 
the Local Plan. 

The list of specific consultation bodies is identified in the regulations. It includes organisations such as major 
government departments, infrastructure providers neighbouring local authorities and parish councils both within and 
adjoining the borough boundary. 

Also refer to:  General consultation bodies 

Stakeholder - The term used to describe any organisation or individual that has a direct interest in, or is affected by, the actions or 
decisions of another individual or organisation. 
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Statement of Community 
Involvement 

SCI Sets out how a local planning authority (e.g. Pendle Council) intends to consult the public and selected organisations in 
the preparation, alteration and continuing review of the Local Plan, other planning policy documents and Development 
Management decisions. It explains how people and organisations can get involved in the preparation of new planning 
policy and how they will be consulted on planning applications. 

The SCI is no longer subject to independent examination but is still part of a comprehensive approach to engagement. 

Strategic Environmental 
Assessment 

SEA A legally enforced procedure required by EU Directive 42/2001/EC. It aims to introduce a systematic assessment of the 
environmental effects of strategic planning and land use decisions. In England the SEA requirements have been 
incorporated into the Sustainability Appraisal process. 

Statutory - Required by law (statute), usually through an Act of Parliament. 

Sub-regional - The term used to describe any subdivision of a region, larger than a district authority. For example Lancashire and East 
Lancashire are both regarded as sub-regions within the North West of England. 

Supplementary Planning 
Document 

SPD Cover a thematic or site specific issue. They provide additional information and guidance that expands on a ‘parent’ 
policy in a Development Plan Document. They do not form part of the statutory Development Plan and cannot be used 
to allocate land or introduce new planning policies (Development Plan Document). Although SPDs go through public 
consultation procedures and sustainability appraisal, they are not subject to independent examination. 

Sustainability Appraisal SA The process of assessing the policies and site allocations in a Development Plan Document, for their global, national and 
local implications on social, economic and environmental objectives. 

Also refer to:  Strategic Environmental Assessment 

Sustainable Development - Various definitions of sustainable development have been put forward over the years, but that most often used is the 
Brundtland definition: enabling development that meets the needs of the present without compromising the ability of 
future generations to meet their own needs. 

Planning seeks to promote sustainable development by helping to achieve a balance between economic growth, social 
advancement and environmental conservation. 

 
 



    

 

 

 
Pendle Council 
Planning, Economic Development & Regulatory Services 
Town Hall 
Market Street 
Nelson 
Lancashire  
BB9 7LG 
 
Tel: 01282 661330 

Email ldf@pendle.gov.uk 

Website: www.pendle.gov.uk/planning 

 
 

 

 

 

If you would like this information in a 
way which is better for you, please 
telephone us. 
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